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 2002 Capital Investment and Community Development Program 
 Fund Summary 
 Committed as a  
Funding Source Funding Label BUDGET COMMITTED % of Budget 
FEDERAL 
Army Corps of Engineers ACE 120,000 0 0% 
Community Development CD 11,285,000 9,141,775 81% 
Economic Development Administration EDA 720,000 0 0% 
Economic Development Initiative  EDI 1,000,000 0 0% 
Environmental Protection Agency EPA 200,000 0 0% 
Emergency Shelter Grant ESG 300,000 298,000 99% 
Federal & State "Congestion Mitigation/Air Quality FS-CMAQ 481,000 1,244,217 259% 
Federal & State "Interstate Maintenance" FS-IM 1,170,000 4,088,800 349% 
Federal & State "Innovative" FS-INNOV 4,973,000 4,092,643 82% 
Federal & State "National Highway System" FS-NHS 41,600,000 23,212,351 56% 
Federal & State "Surface Transportation Program" FS-STP 3,504,000 3,862,909 110% 
Federal & State "Transportation Enhancement Projects" FS-TEP 890,000 796,000 89% 
Land & Water Conservation Fund LWCF 56,000 0 0% 
National Parks Service NPS 247,000 217,000 88% 
Ohio & Erie Canal Association (Dept. of Interior) OECA 175,000 115,000 66% 
Subtotal 66,721,000 47,068,695 71% 



 Committed as a  
Funding Source Funding Label BUDGET COMMITTED % of Budget 
LOCAL 
Canal Park Operating CPO 225,000 0 0% 
Emergency Medical System Funds  EMS 230,000 230,000 100% 
Equipment Auction EQ 75,000 75,000 100% 
General Fund GF 50,000 112,000 224% 
General Obligation Debt GO 43,691,000 39,092,682 89% 
Income Tax IT 25,871,000 25,780,138 100% 
Knight Estate KE 175,000 197,060 113% 
Land Sales LS 620,000 0 0% 
Motor Equipment Bureau Fees MEF 451,000 0 0% 
Recreation Bureau Funds RF 100,000 0 0% 
Sewer Capital Fund SCF 12,684,000 2,464,241 19% 
Street Lighting Assessments SLA 842,000 495,208 59% 
Tax Increment Financing TIF 6,696,000 4,642,479 69% 
Telephone Rotary TR 120,000 0 0% 
Tag Tax TT 2,000,000 1,800,752 90% 
Water Capital Fund WCF 14,427,000 6,290,410 44% 
Subtotal 108,257,000 81,179,970 75% 

PRIVATE 
Private PVT 231,000 3,491,957 1512% 
Special Assessments SA 5,150,000 4,446,898 86% 
Utility Companies UTIL 261,000 288,819 111% 
Subtotal 5,642,000 8,227,674 146% 



 Committed as a  
Funding Source Funding Label BUDGET COMMITTED % of Budget 
REGIONAL 
Fairlawn FRL 113,000 113,000 100% 
Joint Economic Development District - Capital JEDD-CAP 4,360,000 4,346,923 100% 
Joint Econ. Develop. Dist. - Development Rights JEDD-DEV 500,000 0 0% 
Joint Econ. Develop. Dist. - Economic Development JEDD-ECON 4,720,000 4,188,336 89% 
Joint Economic Development District - Sewer JEDD-SEWR 7,279,000 1,608,375 22% 
Joint Econ. Develop. Dist. - Township  JEDD-TWP 3,525,000 648,540 18% 
Joint Economic Development District - Water JEDD- 3,520,000 116,109 3% 
MetroParks METROPK 350,000 362,776 104% 
Summit County SUMMIT 256,000 347,983 136% 
Subtotal 24,623,000 11,732,041 48% 

REGIONAL 
Coventry Township  COV-TWP 0 75,000 
University of Akron UA 0 44,558 
Subtotal 0 119,558 

STATE 
Clean Ohio Program CLEANOH 2,000,000 0 0% 
Ohio Department of Natural Resources ODNR 1,100,000 390,000 35% 
Ohio Public Works Commission OPWC 6,629,000 6,162,674 93% 
State of Ohio  STATE 117,000 1,198,618 1024% 
Subtotal 9,846,000 7,751,292 79% 

Grand Total $215,089,000 $156,079,230 73% 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 TRANSPORTATION 76,489,000 59,785,467 
 Arterials 7,400,000 8,634,242 
 Arterial Closeouts 
 TOTAL 0 911,712 
 IT 0 148,495 
 FS-CMAQ 0 763,217 
 Includes: 
 Tallmadge Ave. (150007) @ $25,194 - Includes interest payment @ $25,194. 
 W. Market St. (150008) @ $763,217 - Supplemental #4 awarded to Northern Valley @ $621,382.  Includes payment to Ohio Edison @  
 $19,164, interest payment @ $75,654, and engineering @ $45,783. 
 Eastwood Ave. (150049) @ $85,690 - Includes interest payment @ $37,608, and engineering @ $41,610. 
 Home Ave. Widening (150100) @ $1,953 - Includes engineering @ $1,953. 
 Gilchrist Rd. (150133) @ $29,059 - Includes interest payment @ $28,668.   
 Smith/Ghent Intersection (150134) @ $6,600 - Includes interest payment @ $6,600. 

 Cuyahoga Street, et al  [150201] 
 TOTAL 50,000 62,161 
 GO 50,000 62,161 
 Design of full improvements on Cuyahoga Street (Uhler Avenue - Howard Street) and Alberti Court (Cuyahoga Street - Selzer Street).  Will  
 support future HOPE 6 application for improvements in the Elizabeth Park housing area.  Cuyahoga Street (Uhler Avenue - Tallmadge  
 Avenue) and Alberti Court were petitioned.  Design underway.  OPWC application approved December 2002.  Includes professional  
 services @ $5,737.  Includes tax, title & appraisal fees @ $1,800. 

 Includes engineering @ $53,945 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Darrow Road  [150009] 
 (Gilchrist Road - S. of Eastwood Avenue) TOTAL 550,000 658,387 
 UTIL 0 46,929 
 FS-STP 550,000 611,458 
 Closeout charges for improvements include roadway widening, sidewalk, curb, and drainage improvement on Darrow Road (Gilchrist  
 Road to south of Eastwood Avenue).  Includes Eastlawn Avenue (Meade Avenue - Darrow Road), and Newton Street (Meade Avenue -  
 Newton Circle).  Purchase order awarded to Sallie's Wholesale @ $12,056.  Construction underway, scheduled for completion in May  
 2003.  Includes interest payment @ $21,604. Supplemental #1 awarded to The McCourt Construction Co. @ $326,537 ($46,929 to be 
billed  
 to Ameritech) on 12/09/02. 

 Includes engineering @ $260,722 
 East Market Street Widening  [150163] 
 (Martha Avenue - Hilbish Avenue) TOTAL 200,000 916,889 
 GO 200,000 916,889 
 Design of roadway widening, streetscaping, and utility relocation on E. Mark et Street (Martha Avenue - Hilbish Avenue).  Includes  
 signalization interconnect. Design underway.  Finkbeiner, Pettis, & Strout chosen as  consultant @ $900,000.  Construction in 2005. 

 Includes engineering @ $14,930 
 North Portage Path  [150171] 
 (Merriman Road - Portage Trail) TOTAL 275,000 430,005 
 GO 275,000 430,005 
 Closeout charges for roadway widening and sidewalk on North Portage Path (Merriman Road to Portage Trail).  Contractor to also  
 construct Riverview Bikeway (see parks).   Construction underway, scheduled for completion in August 2003.  Amendment #8 awarded  
 to GPD @ $55,758.  Includes interest payment @ $10,149. 

 Includes engineering @ $361,345 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 S. Arlington Street Signalization  [150190] 
 (E. Market Street - Waterloo Road) TOTAL 165,000 324,696 
 GO 165,000 324,696 
 Plans for new signals, video detection and closed-loop master system for monitoring and controlling traffic flow.  Phase I:  South Arlington  
 Street (East Market Street - 7th Avenue).  Phase II:  South Arlington Street (7th Avenue - Waterloo Road).  Design underway.  Finkbeiner,  
 Pettis, & Strout is consultant @ $309,300. 

 Includes engineering @ $15,396 
 S. Hawkins Avenue  [150198] 
 (Westgate Circle -Elmdale Avenue) TOTAL 200,000 121,476 
 GO 200,000 121,476 
 Design of improvements to S. Hawkins Avenue (Westgate Circle - Elmdale Avenue).  Includes replacement of concrete pavement with  
 asphalt, resurfacing, walk, curb and improvements to Mull Avenue Circle.  Design underway.  OPWC application approved December  
 2002. 

 Includes engineering @ $116,723 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 S. Main Street Widening  [150039] 
 (N. Firestone Blvd. - Cole Avenue) TOTAL 2,801,000 2,617,418 
 SLA 196,000 196,000 
 WCF 74,000 74,000 
 OPWC 436,000 353,418 
 UTIL 207,000 207,000 
 SA 308,000 308,000 
 FS-STP 1,530,000 1,429,000 
 SUMMIT 50,000 50,000 
 Roadway widening, sidewalk construction, and utility relocation on S. Main Street (N. Firestone Boulevard to Cole Avenue).  Inlcudes N.  
 Firestone Blvd. (S. Main - 300' east).  Amendatory #4 awarded to Adache, Ciuni, & Lynn @ $30,982.  Amendatory #5 awarded to Adache, 
  Ciuni, & Lynn @ $17,193.  Amendatory #6 awarded to Adache, Ciuni, & Lynn @ $9,267.  Ordinance to proceed #149-2002 passed 4/1/02. 
   Contract awarded to Cioffi & Sons @ $2,308,840 on 9/16/02.  Construction underway with completion in December 2003.  Includes  
 acquisition and relocation @ $180,575.  Includes tax, title & appraisal fees @ $4,781. 

 Includes engineering @ $30,758 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Sand Run Road, et al  [150172] 
 TOTAL 2,159,000 1,843,282 
 OPWC 1,185,000 1,024,000 
 WCF 41,000 0 
 FRL 113,000 113,000 
 SUMMIT 50,000 50,000 
 GO 385,000 200,182 
 SA 385,000 456,100 
 Improvements include curbs, pavement, and storm sewer construction on Sand Run Road (Sand Run Parkway to W. Market Street) and  
 Thurmont Road (Sand Run Road - Winslow Avenue).  Ordinance to proceed #260-2002 passed 6/3/02.  Contract awarded to Cioffi & Son  
 Construction Co. @ $1,675,001 on 7/15/02.  Purchase order awarded to Rath Construction @ $24,956.  Construction underway with  
 completion in November 2003.  Supplemental #1 awarded to Cioffi & Sons Construction Co. @ $95,129 on 1/6/03; to be committed in 2003  
 Progress Report. 

 Includes engineering @ $131,966 
 Street Lighting Capital Replacement 
 TOTAL 325,000 186,757 
 SLA 325,000 186,757 
 Payment to Ohio Edison for capital replacements to the street lighting system.  Ohio Edison claims 123 repairs/replacements thru 
12/31/02.   
 Ordinance #237-2002 authorizing contracts to replace steel street light poles passed 5/13/02. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Superior Avenue  [GO0074] 
 (Wooster Avenue - Russell Avenue) TOTAL 600,000 414,133 
 GO 600,000 414,133 
 Replacement of asphalt pavement on Superior Avenue (Wooster Avenue - Russell Avenue).  Design complete.  Ordinance #206-2002  
 authorizing contracts passed 4/29/02.  Contract awarded to Michael Construction Co. @ $357,944 on 8/12/02.  Construction complete. 

 Includes engineering @ $50,556 
 University of Akron Transportation Signalization  [P00164] 
 TOTAL 0 89,115 
 UA  0 44,558 
 JEDD-CAP 0 44,558 
 Closeout charges for signalization and paving of Buchtel/Spicer St.  Supplemental awarded to Thomas Asphalt @ $58,180.  Construction  
 complete. 

 Includes engineering @ $3,706 
 West Market Street Signalization  [P32170] 
 (Bryden Drive - Smith Road) TOTAL 75,000 58,210 
 JEDD-CAP 75,000 58,210 
 Inspection charges for signalization upgrade on W. Market Street (Bryden Drive - Smith Road).  Joint project with Fairlawn.  Construction  
 complete. 

 Includes engineering @ $58,203 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Bridges 5,955,000 7,582,585 
 Bettes Corners Bridges Decks  [P32536] 
 TOTAL 200,000 431,276 
 TT 113,000 206,000 
 IT 87,000 225,276 
 Plans for rehabilitation of bridge decks at the Home Ave./Tallmadge Ave./Beatrice Rd. intersection.  Design underway.  Change order  
 awarded to Burgess & Niple @ $351,575.  Amendatory #1 awarded to Burgess & Niple @ $56,559. 

 Includes engineering @ $20,960 
 Bridge Closeouts 
 TOTAL 0 438,608 
 SUMMIT 0 27,647 
 GO 0 354,836 
 TT 0 56,125 
 Includes: 
 Archwood Ave. o/Adams Ditch (P32532) @ $133,222 - Supplemental #1 awarded to Workman Industrial Services @ $42,661.  Includes  
 engineering @ $13,363.   
 Arlington St. o/RR N. Bridge (P32527) - Supplemental #1 awarded to JD Williamson @ $28,187.  Includes engineering @ $16,860. 
 E. Market St. o/Little Cuyahoga Emergency (GO0073) @ $382,482 - Contract awarded to Kenmore Construction @ $360,000.  Includes  
 engineering @ $22,426. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Bridge Maintenance  
 TOTAL 450,000 279,942 
 TT 450,000 279,942 
 Annual maintenance projects on City owned bridges.  Includes design of deck overlay for E. Exchange Street Bridge over Railroad, design  
 and replacement of fencing for Carey Avenue Pedestrian Bridge over Mud Run Ditch, and Eastwood Ave. under CSX RR Bridge.   
 E. Exchange St. Bridge o/RR - design complete.   
 Carey Ave. Bridge o/Mud Run Ditch - project complete.  
 Eastwood Ave. under RR - Contract awarded to Kenmore Construction @ $13,670 on 7/22/02.  Project complete.   
 Supplemental #1 for Manchester Rd. Bridge over Kenmore Blvd. awarded to Wolf Creek Engineering @ $218,327 on 5/28/02. 

 Includes engineering @ $39,951 
 Broadway Street Viaduct  [GO0067] 
 TOTAL 4,109,000 4,092,643 
 GO 11,000 0 
 FS-INNOV 4,098,000 4,092,643 
 Replacement of Broadway Street viaduct with at grade roadway.  Ordinance #82-2002 authorizing construction contracts passed  
 2/25/02.  Bridge demolition contract awarded to B & B Wrecking & Excavating, Inc. @ $983,400 on 2/4/02 ($350,919 attributable to  
 Broadway).  Demo complete.  Includes consultant @ $307,979.  Amendatory #1 awarded to McCoy & Associates @ $60,000.  H.R. Gray  
 is construction manager @ $691,763 ($345,882 attributable to Broadway).  Roadway construction contract awarded to Kenmore  
 Construction @ $3,821,155 on 7/8/02 ($2,984,178 attributable to Broadway).  Construction underway with completion in July 2003  
 (vehicle access began in December 2002). 

 Includes engineering @ $15,237 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Carnegie Avenue Bridge o/Nesmith Lake Outlet  [P32533] 
 TOTAL 506,000 18,046 
 WCF 25,000 0 
 OPWC 259,000 0 
 TT 222,000 18,046 
 Replacement of Carnegie Avenue Bridge over Nesmith Lake Outlet.  Design complete.  Ordinance #205-2002 authorizing contracts 
passed  
 4/29/02.  Carryover to 2003, awaiting land acquisition. 

 Includes engineering @ $15,896 
 High Street Viaduct  [GO0068] 
 TOTAL 590,000 373,607 
 GO 590,000 373,607 
 FS-INNOV 0 0 
 Plans for deck replacement of High Street viaduct.  To be awarded as a design/build contract, with construction scheduled for 2003.  To  
 be bid in April 2003.  Includes H.R. Gray as construction manager @ $691,763 ($345,882 attributable to High St.). 

 Includes engineering @ $21,148 
 Mill St. Bridge over CSX  [P32503] 
 TOTAL 100,000 537,663 
 GO 100,000 537,663 
 Plans for replacement of Mill Street Bridge over the CSX railroad tracks and necessary approach work.  Amendatory #1 awarded to  
 Burgess & Niple @ $560,540.  Amendatory #3 awarded to Burgess & Niple @ $9,568.  Project on hold, awaiting land acquisition. 

 Includes engineering @ $7,639 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Stoner Street Bridge o/I-77 
 TOTAL 0 1,410,800 
 FS-IM 0 1,410,800 
 Deck replacement of Stoner St. Bridge o/I-77, sponsored by ODOT.  Amendatory awarded to Great Lakes Construction @ $1,410,800 on  
 10/03/02.  Construction underway with completion in September 2003. 

 CD Public Improvements 4,819,000 4,935,739 
 Bellevue Avenue, et al  [150162] 
 TOTAL 2,629,000 2,333,096 
 CD 920,000 317,096 
 OPWC 875,000 980,000 
 SA 834,000 1,036,000 
 Walk, curb, pavement, drive apron replacement.   Ordinance to proceed #235-2002 passed 5/13/02.  Contract awarded to Cioffi & Son  
 Construction Co. @ $2,155,382 on 7/1/02.  Construction underway with completion in Fall 2003. 

 Includes engineering @ $168,491 
 Campbell Street  [150156] 
 (Rhodes Avenue - Snyder Street) TOTAL 30,000 6,280 
 CD 30,000 6,280 
 Design of walk, curb, storm, and pavement improvements to the petitioned Campbell Street (Rhodes Avenue - Snyder Street).  Design  
 complete.  OPWC application approved December 2002. Construction in 2003. 

 Includes engineering @ $5,813 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 CD Area Closeouts 
 TOTAL 0 224,597 
 IT 0 24,147 
 CD 0 188,098 
 OPWC 0 12,352 
 Includes: 
 Lakeshore Blvd. (150035) @ $70,831- Includes interest payment @ $44,125, payment to bond payment fund @ $23,465, and engineering  
 @ $3,240.   
 Victoria (150127) @ $28,650 - Includes interest payment @ $21,310 and engineering @ $6,849. 
 Garth (150104) @ $70,589 - Includes interest payment @ $63,012 and engineering @ $7,558.   
 Wooster/East (150144) @ $47,908 - Includes interest payment @ $37,032.  Includes engineering @ $10,855. 

 Chandler Street, et al  [150150] 
 TOTAL 10,000 53,278 
 CD 10,000 53,278 
 Design of walk, curb, pavement, drive apron replacement.  Design complete.  Construction in 2003. 

 Includes engineering @ $45,612 
 Florida Avenue, et al  [150151] 
 TOTAL 25,000 157,826 
 CD 25,000 157,826 
 Close-out charges for walk, curb, pavement, drive apron, storm sewer improvements,  and replacement of water main.  Construction  
 complete.  Includes interest payment @ $34,824. 

 Includes engineering @ $121,281 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Honodle Avenue, et al  [150153] 
 TOTAL 15,000 96,076 
 CD 15,000 96,076 
 Plans and acquisition for walk, curb, pavement, drive apron, storm and sanitary sewer improvements, and replacement of water main.   
 Design complete.  Construction in 2003. 

 Includes engineering @ $95,667 
 Idaho Street, et al  [150147] 
 TOTAL 20,000 83,020 
 CD 20,000 83,020 
 Design of walk, curb, pavement, drive apron replacement.  Design underway.  OPWC application approved December 2002. 

 Includes engineering @ $83,020 
 Kenmore Blvd. 
 TOTAL 25,000 0 
 CD 25,000 0 
 Design of walk, curb, pavement.  Scope under development.  Public meeting held 6/25/02. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Niagara Avenue, et al  [150141] 
 TOTAL 25,000 107,404 
 CD 25,000 107,404 
 Close-out costs of walk, curb, pavement, drive apron, storm and sanitary sewer improvements.  Construction complete.  Supplemental #1  
 awarded to Cioffi & Son @ $44,639 on 7/8/02.  Includes interest payment @ $30,981. Supplemental #2 awarded to Cioffi & Son @ 
$28,684 
  on 2/3/03; to be committed in 2003 Progress Report. 

 Includes engineering @ $31,769 
 Oregon Avenue, et al  [150148] 
 TOTAL 1,696,000 1,519,831 
 SA 510,000 603,700 
 GF 50,000 112,000 
 WCF 49,000 59,000 
 SCF 14,000 13,000 
 CD 480,000 139,131 
 OPWC 593,000 593,000 
 Walk, curb, pavement, drive apron, storm and sanitary sewer improvements,  and replacement of water main.  Ordinance to proceed  
 #329-2002 passed 6/24/02.  Includes purchase order to Rath Construction @ $5,069.  Purchase order awarded to Rath Construction @  
 $18,683.  Contract awarded to AJC Construction Co. @ $1,421,009 on 8/19/02.  Construction underway with completion in Fall 2003. 

 Includes engineering @ $64,056 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Robert Street/Weeks Street  [150155] 
 TOTAL 344,000 354,330 
 CD 200,000 219,730 
 SA 144,000 134,600 
 Walk, curb, storm, and pavement improvements to the petitioned Robert Street (7th Street - Duane Avenue) and Weeks Street (5th 
Avenue 
  -7th Avenue).  Ordinance to proceed #236-2002 passed 5/13/02.  Contract awarded to Vito Gironda Construction Co. @ $363,698 on  
 7/1/02 ($299,031 attributable to Robert/Weeks; contract also includes Torrey St.).  Construction underway with completion in May 2003. 

 Includes engineering @ $51,697 
 Concrete Street Repair 493,000 380,483 
 Concrete Street Repair Closeouts  [150164] 
 TOTAL 0 14,373 
 TT 0 14,373 
 Includes closeout charges for Romig Road Conrete Repair.  Includes interest payment @ $10,608. 

 Includes engineering @ $3,202 
 Frank Boulevard  [150176] 
 (W. Market St. - SW of Ayers Ave.) TOTAL 278,000 279,200 
 TT 184,000 185,450 
 SA 94,000 93,750 
 Replacement of existing deteriorated concrete pavement, new curb and gutter on Frank Boulevard (W. Market Street to southwest of  
 Ayers Avenue).  Carryover from 2001.  Contract awarded to Vito Gironda Construction Co. @ $556,729 on 2/11/02 (includes Black St.  
 and E. Exchange St.; $229,933 attributable to Frank Blvd.).  Construction complete. 

 Includes engineering @ $46,574 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Hilbish Avenue  [150197] 
 TOTAL 185,000 68,187 
 GO 185,000 68,187 
 Repair of deteriorating concrete street surface.  Design underway.  Ordinance #230-2002 authorizing contracts passed 5/13/02.  Includes 
  payment for professional services @ $5,359.  Carryover to 2003. 

 Includes engineering @ $62,828 
 Moe Drive  [150202] 
 (Home Avenue - Industrial Parkway) TOTAL 30,000 18,724 
 TT 30,000 18,724 
 Plans for repair/replacement of deteriorating concrete street surface on Moe Drive (Home Avenue - Industrial Parkway).  Design complete.  
 Will be an OPWC application for June 2003. 

 Includes engineering @ $18,724 
 Expressways 47,224,000 30,218,203 
 Central Interchange Bridges  [P32524] 
 TOTAL 1,177,000 2,683,187 
 IT 7,000 5,187 
 FS-IM 1,170,000 2,678,000 
 Replacement of I-77 Northbound Bridge deck over S.R. 8 and S.R. 8 Southbound Bridge deck to eastbound I-76.  ODOT awarded project 
to 
  Wolf Creek.  Construction complete. 

 Includes engineering @ $5,187 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Highway Landscaping  [P00068] 
 TOTAL 50,000 49,882 
 JEDD-CAP 50,000 49,882 
 Purchase of plant material for landscaping along the expressway. 

 Innerbelt Repairs 
 (I-76 - Howard St.) TOTAL 0 1,105,846 
 FS-STP 0 1,105,846 
 Rehab and repairs to innerbelt.  ODOT sponsored project.  Awarded to Thomas Asphalt @ $1,105846 on 10/17/02.  Construction  
 underway with completion in Fall. 

 Innerbelt Study  [CBD005] 
 TOTAL 875,000 0 
 FS-INNOV 875,000 0 
 Study to determine feasability of closing the Innerbelt.  Scope under development.  Finkbeiner, Pettis, & Strout chosen as consultant. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Near West Leg  [P00209] 
 (S.R. 59 - Main Street, north side) TOTAL 500,000 679,476 
 FS-TEP 350,000 350,000 
 IT 150,000 329,476 
 Planting along the north side of the Near West Leg  (S.R. 59 to Main Street).  Carryover from 2001.  Contract awarded to Independence  
 Excavating, Inc. @ $537,871 on 1/7/02.  Supplemental #1 awarded to Independence Excavating @ $72,000.  Work complete. 

 Includes engineering @ $63,735 
 Near West Leg'  
 (Lakeshore Blvd. - Main St., south side) TOTAL 50,000 0 
 IT 50,000 0 
 Plans for planting along the south side of the Near West Leg  (Lakeshore Boulevard to Main Street).  Project cancelled, Federal funding not  
 secured. 

 North Expressway Landscaping 
 (Central Interchange - Perkins Street) TOTAL 2,100,000 2,100,000 
 FS-NHS  1,400,000 1,400,000 
 GO 700,000 700,000 
 Vegetative screening of the North Expressway (Central Interchange to Perkins Street).  Contract awarded to Ruhlin @  $24,246,396 on  
 10/21/02 ($1,400,000 attributable to N. Expressway Landscaping).  Includes payment to ODOT @ $1,057,840 ($700,000 attributable to N.  
 Expressway Landscaping).  Construction underway with completion in November 2004. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 North Expressway Resurfacing 
 (N. Corp line to Viaduct) TOTAL 0 504,795 
 FS-NHS  0 504,795 
 Resurfacing of S.R. 8 between the N. Corp Line and the Viaduct.  Project awarded to S.E. Johnson Companies, Inc. @ $504,795.   
 Construction complete. 

 North Expressway Upgrade  [P00104] 
 (Central Interchange - Perkins Street) TOTAL 40,210,000 21,486,861 
 JEDD-CAP 10,000 0 
 FS-NHS  40,200,000 21,307,556 
 GO 0 179,305 
 Major upgrade to the North Expressway (Central Interchange to Perkins Street).  Includes modifications to mainline ramps, service roads,  
 and bridges.  Contract awarded to Ruhlin @ $24,246,396 on 10/21/02 ($21,307,556 attributable to N. Expressway Upgrade).  Includes  
 payment to ODOT @ $1,057,840 ($151,840 attributable to N. Expressway Upgrade).  Construction underway with completion in November 
  2004. 

 Includes engineering @ $27,437 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 S.R. 8 Service Roads  [P32192] 
 (Perkins St. - E. Exchange St.) TOTAL 687,000 907,796 
 FS-CMAQ 481,000 481,000 
 TT 206,000 0 
 GO 0 426,796 
 Installation of a closed-loop traffic control system along Fountain Street and Goodkirk Street from East Exchange Street to Perkins Street  
 using video detection as part of Intelligent Transportation Systems technology.  DLZ is the consultant @ $208,242.  Contract awarded to  
 Ruhlin @ $24,246,396 on 10/21/02 ($481,000 attributable to S.R. 8).  Includes payment to ODOT @ $1,057,840 ($206,000 attributable to  
 S.R. 8).  Construction underway with completion in November 2004. 

 Includes engineering @ $12,554 
 U.S.  224 Upgrading, Phase I  [P32100] 
 TOTAL 310,000 13,503 
 GO 200,000 13,503 
 FS-STP 110,000 0 
 Plans and acquisition for improvements to  U.S.  224.  Includes replacement of bridges over the CSX railroad and  over the access ramp  
 servicing Lockheed-Martin.  Also includes reconfiguration of existing loop ramp south of U.S. 224.  McCoy & Associates is the consultant.   
 Design underway.  OPWC application approved December 2002.  Construction in 2004. 

 Includes engineering @ $12,101 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 U.S.  224 Upgrading, Phase II  [P32175] 
 TOTAL 1,265,000 686,858 
 FS-STP 500,000 0 
 GO 765,000 686,858 
 Plans and acquisition for Phase II of improvements to U.S. 224.  Includes upgrade of U.S. 224 (loop ramp to 1300' east of S.R. 241),  
 addition of service road south of U.S. 224, intersection improvements at U.S. 224/S.R. 241 (including 1500' south on Massillon Rd. and 
650' 
  north on George Washington Blvd.), and resurfacing (1300' east of S.R. 241 to e. corp. line).  McCoy & Associates is the consultant @  
 $669,936.  Design underway.  OPWC application approved December 2002.  Construction in 2004. 

 Includes engineering @ $16,922 
 Residential Streets 3,050,000 2,408,569 
 Akins Court  [150199] 
 (Manchester Road - 2nd Street, SW) TOTAL 350,000 56,047 
 SA 44,000 0 
 GO 306,000 56,047 
 Dedication and improvements on the petitioned Akins Court (Manchester Road - 2nd Street, SW).  Design underway.  Carryover to 2003. 

 Includes engineering @ $52,174 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Black Street  [150188] 
 (Johnston Street - Clark Street) TOTAL 148,000 105,978 
 GO 117,000 74,825 
 SA 31,000 31,153 
 Full street improvements on Black Street (Johnston Street - Clark Street).  Carryover from 2001.  Contract awarded to Vito Gironda  
 Construction Co. @ $556,729 on 2/11/02 (includes E. Exchange St. and Frank Blvd.; $88,911 attributable to Black St.).  Construction  
 complete. 

 Includes engineering @ $15,017 
 Cooledge Avenue, et al  [150192] 
 TOTAL 1,275,000 1,236,116 
 GO 735,000 641,016 
 SA 540,000 595,100 
 Full street improvements on the petitioned Cooledge Avenue (Darrow Road - Alaho Street) and Alaho Street (Cooledge Avenue -  
 Eastwood Avenue).  Ordinance to proceed #259-2002 passed 6/3/02.  Contract awarded to Cioffi Construction Co. @ $1,061,936 on  
 7/15/02.  Construction underway with completion in June 2003. 

 Includes engineering @ $162,248 
 Parkdale Drive, et al  [150196] 
 TOTAL 120,000 89,111 
 GO 120,000 89,111 
 Plans for replacement of brick with asphalt pavement on the petitioned Parkdale Drive (Laurel  Avenue -  Manning Avenue/LaCroix  
 Avenue), Manning Avenue (Parkdale Drive - Russell Avenue), and Laurel Avenue (Parkdale Drive - Russell Avenue).  Design complete.   
 OPWC application approved December 2002. Res. of Nec. #42-03 passed 2/3/2003. 

 Includes engineering @ $83,084 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Preliminary Engineering & Closeouts 
 TOTAL 100,000 416,399 
 SA 0 28,848 
 GO 100,000 378,930 
 WCF 0 8,622 
 Supplemental charges on previous year's projects.  Includes design of 2003 projects. 
 Supplemental #1 for Clearview Ave. awarded to Spano Bros. @ $15,689 on 9/23/02.  Includes interest payment @ $4,229.   
 Supplemental #1 for Winhurst Dr. awarded to Michael Construction @ ($44,313) on 9/23/02.  Includes interest payment @ $15,089.   
 Supplemental #1 for Mission/Girard awarded to Michael Construction @ $87,080 on 10/16/02.  Includes interest payment @ $4,673.  
 Supplemental #2 for Mission/Girard awarded to Michael Construction @ $14,950 on 1/21/03; to be committed in 2003 Progress Report. 
 Supplemental #1 for Castle Blvd awarded to Michael Construction @ $22,500.  Includes interest payment @ $12,324. 
 Supplemental #1 for Adelaide Blvd. awarded to Cioffi & Sons @ $27,628.  Includes interest payment @ $5,326. 
 Includes interest payment for 5th Ave. @ $12,534. 

 Includes engineering @ $262,034 
 Raasch Avenue  [150194] 
 (W. Willow Street - Cedar Street) TOTAL 161,000 37,096 
 SA 60,000 0 
 GO 101,000 37,096 
 Dedication and improvements on the petitioned Raasch Avenue (W. Willow Street - Cedar Street).  Design complete.  Project to be carried  
 over to 2003. 

 Includes engineering @ $35,238 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Seward Avenue  [150184] 
 (Thurston Street - Bellevue Avenue) TOTAL 388,000 219,877 
 SCF 56,000 0 
 WCF 72,000 34,412 
 GO 166,000 89,387 
 SLA 21,000 23,317 
 SA 73,000 72,761 
 Full street improvements on Seward Avenue (Thurston Street - Bellevue Avenue).  Carryover from 2001.  Ordinance to proceed #9-2002  
 passed 1/7/02.  Contract awarded to Cioffi & Son Construction Co. @ $279,843 on 4/1/02 (combined with Woodward Ave.; $174,353  
 attributable to Seward).  Construction complete. 

 Includes engineering @ $42,656 
 Spaulding Court & Spaulding St.  [GO0077] 
 TOTAL 234,000 25,299 
 GO 165,000 25,299 
 SA 69,000 0 
 Dedication and improvements on the petitioned Spaulding Court (Cuyahoga Street - w. end) and Spaulding Street (50' s. of Spaulding 
Court 
  - n. end).  Design underway.  Includes legal fees @ $5,100.  Carryover to 2003. 

 Includes engineering @ $19,989 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Torrey Street  [150193] 
 (Allyn Street - dead end) TOTAL 88,000 98,948 
 SA 25,000 27,500 
 GO 50,000 50,123 
 SCF 2,000 9,191 
 WCF 11,000 12,134 
 Full street improvements on the petitioned Torrey Street (Allyn Street - dead end).  Ordinance to proceed #327-2002 passed 6/24/02.   
 Contract awarded to Vito Gironda Construction Co. @ $363,698 on 7/1/02 ($64,667 attributable to Torrey St.; contract also includes Robert 
  St./Weeks St.).  Construction complete. 

 Includes engineering @ $31,206 
 Woodward Avenue  [150186] 
 (Medford Avenue - Bannock Street) TOTAL 186,000 123,698 
 GO 101,000 30,547 
 SCF 32,000 40,099 
 SA 53,000 53,052 
 Full street improvements on the petitioned Woodward Avenue (Medford Avenue - Bannock Street).  Carryover from 2001.  Ordinance to  
 proceed #8-2002 passed 1/7/02.  Contract awarded to Cioffi & Son Construction @ $279,843 on 4/1/02 (includes Seward Ave.; $105,490  
 attributable to Woodward).  Construction complete. 

 Includes engineering @ $16,542 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Resurfacing Program 4,109,000 3,049,055 
 Arterial & Collector Resurfacing  [152005] 
 TOTAL 760,000 1,232,285 
 TT 475,000 829,224 
 SA 285,000 403,061 
 Resurfacing arterial and collector streets.  Ordinance #164-2002 authorizing contracts passed 4/8/02.  Contract awarded to Kenmore  
 Construction Co. on 5/13/02.  Ordinance #320-2002 authorizing contracts with KMS & Associates @ $88,500 for consulting services to  
 inspect arterial and collector subsystems, update computer system, and provide training, passed 6/24/02.  Contract for Pavement  
 Management Pilot Program awarded @ $162,259. 

 Asphaltic Cracksealing  [P32500] 
 TOTAL 100,000 0 
 TT 100,000 0 
 Sealing of cracks  in arterial and collector streets  with liquid asphalt. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Canton Road  [150203] 
 (I-76 - E. Market Street) & (Wedgewood Ave. - s. corp. line) TOTAL 379,000 468,153 
 SA 55,000 62,000 
 IT 105,000 160,153 
 FS-STP 219,000 246,000 
 Resurfacing and provision of new ADA curb ramps on Canton Road (I-76 - E. Market Street) & (Wedgewood Avenue - s. corp. line).  Curb 
  ramps to be completed under ADA Curb Ramp project.  Ordinance #403-2002 authorizing agreements with ODOT passed 7/22/02.   
 Contract awarded to Kenmore Construction @ $465,477 on 8/22/02.  Construction underway with completion in August. 

 Includes engineering @ $2,676 
 Chip and Seal  [150152] 
 TOTAL 525,000 222,798 
 SA 300,000 125,893 
 IT 225,000 96,905 
 Chip and seal treatment of arterial, collector and residential streets.  Ordinance #165-2002 authorizing contracts passed 4/8/02.  Contract  
 awarded to Kenmore Construction Co. on 5/13/02. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Residential Resurfacing  [152004] 
 TOTAL 1,065,000 352,228 
 SA 665,000 229,361 
 IT 250,000 0 
 TT 150,000 122,867 
 Resurfacing residential streets.  Ordinance #166-2002 authorizing contracts passed 4/8/02.  Contract awarded to Kenmore Construction  
 Co. on 5/13/02.  Contract awarded to Pavement Technology on 5/13/02. 

 W. Exchange Street  [150191] 
 (S. Hawkins Avenue - S. Main Street) TOTAL 1,280,000 773,591 
 SA 110,000 117,500 
 GO 505,000 115,486 
 TT 70,000 70,000 
 FS-STP 595,000 470,605 
 Resurfacing of W. Exchange Street (S. Hawkins Avenue - S. Main Street).  Includes provision of new ADA curb ramps.  Ordinance #81- 
 2002 authorizing agreements with ODOT passed 2/25/02.  Ordinance to proceed #328-2002 passed 6/24/02.  Contract awarded to  
 Kenmore Construction Co. @ $736,555 on 5/28/02 ($672,294 attributable to W. Exchange St.).  Construction complete. 

 Includes engineering @ $95,686 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Sidewalk Program 3,439,000 2,576,590 
 ADA Access 
 TOTAL 2,900,000 2,169,790 
 FS-TEP 350,000 256,000 
 GO 2,550,000 1,913,790 
 Provision of new ADA curb ramps at locations having either no ramps or deficient ramps.  Ordinance #120-2002 authorizing contracts  
 passed 3/18/02. 
  
 Brittain Rd. [GO0064] - Contract awarded to Vito Gironda Construction Co. @ $448,227 on 3/11/02.  Construction complete.   
 Portage Path [GO0065] - Contract awarded to Michael Construction Co. @ $451,922 on 3/11/02.  Construction complete.  Supplemental  
 awarded to Michael Construction @ $39,272.   
 Archwood Ave. 2001 [GO0058] - Contract awarded to Vito Gironda Construction Co. @ $332,876 on 3/25/02.  Construction complete. 
 Howard St. [GO0087] - Contract awarded to Spaulding Construction Co. @ $438,949 on 6/10/02.  Construction complete. Supplemental #1  
 awarded to Spaulding Construction Co. @ 102,095 on 2/18/03, to be committed in 2003 Progress Report. 
 Kenmore Blvd. [GO0079] - Contract awarded to Vito Gironda Construction Co. @ $486,995.  Construction complete. 

 Includes engineering @ $265,167 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 E. Exchange Street, et al  [150185] 
 TOTAL 293,000 277,318 
 UTIL 26,000 34,890 
 IT 178,000 170,659 
 SLA 38,000 21,250 
 SA 51,000 50,519 
 Sidewalk, curb and drive apron reconstruction on E. Exchange Street (Fountain Street - Beaver Street, north side) and Beaver Street (E.  
 Exchange Street - Gage Street, west side).  Carryover from 2001.  Contract awarded to Vito Gironda Construction Co. @ $556,729 on  
 2/11/02 (inludes Black St. and Frank Blvd.; $237,885 attributable to E. Exchange St.).  Construction complete. 

 Includes engineering @ $37,509 
 E. Market Street 
 (Prospect St. - College St., south side) TOTAL 44,000 19,350 
 SA 14,000 0 
 IT 30,000 19,350 
 Sidewalk, curb and drive apron repair on E. Market Street (Prospect Street - College Street, south side).  Ordinance to proceed #532-2002  
 authorizing contracts passed 11/4/02. Awarded to Cioffi & Sons @ $72,567 ($19,350 attributable to E. Market St.) on 11/4/02.  Project  
 included as part of Wheeler St. project. Construction underway, completion June 2003. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Other Petitioned Walks 
 TOTAL 105,000 0 
 IT 70,000 0 
 SA 35,000 0 
 Annual program of sidewalk, curb and drive apron reconstruction. 

 Wheeler Street  [150200] 
 (Kling Street - Allyn Street) TOTAL 97,000 110,132 
 SA 28,000 18,000 
 IT 69,000 92,132 
 Sidewalk, curb and drive apron reconstruction on the petitioned Wheeler Street (Kling Street - Allyn Street).  Ordinance to proceed #532- 
 2002 passed 11/4/02.  Contract awarded to Cioffi & Sons @ $72,567 ($53,217 attributable to Wheeler St.) on 11/4/02.  Includes E. Market  
 St. project.  Construction of Wheeler St. to occur in 2003. 

 Includes engineering @ $54,747 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 PARKS AND RECREATION 12,823,000 12,491,516 

 ABC Railway Trail  [GO0018] 
 TOTAL 50,000 0 
 GO 50,000 0 
 Preliminary plans for conversion of Akron-Barberton Cluster RR right-of-way into a hike and bike trail.  Scope under development. 

 AES - Bartges Towpath  [P00234] 
 TOTAL 100,000 19,227 
 IT 100,000 19,227 
 Plans for extension of towpath trail from the AES building to Bartges Street.  Design underway. 

 Includes engineering @ $19,215 
 Canal Park Lighting 
 TOTAL 225,000 0 
 CPO 225,000 0 
 Lighting upgrade at Canal Park Stadium. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Canal Towpath 
 TOTAL 200,000 200,000 
 OECA  75,000 65,000 
 ODNR 25,000 25,000 
 JEDD-CAP 50,000 50,000 
 METROPK 50,000 60,000 
 Development plan, land use study, and preliminary design of the Ohio Canal Towpath between Summit Lake and Manchester Road.  EDG 
is 
  the consultant @ $200,000.  Design underway. 

 Cascade Locks Bikeway, Phase I  [GO0069] 
 TOTAL 150,000 238,345 
 GO 150,000 238,345 
 Design of bikeway from North Street to the Innerbelt.   Includes pedestrian way from Innerbelt to Bowery Street.  Carryover from 2001.   
 EDG is the consultant @ $217,433.  Clean Ohio Trail Fund application approved @ $500,000. Design underway. 

 Includes engineering @ $20,912 
 Cascade Valley Volleyball Courts  [P00253] 
 TOTAL 40,000 81 
 IT 40,000 81 
 Installation of 2 sand volleyball courts at Cascade Valley Park in area near new fencing.  Site for courts could not be determined.  Project  
 cancelled. 

 Includes engineering @ $81 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Copley Road Soccer Complex  [GO0076] 
 TOTAL 4,000,000 432,218 
 GO 4,000,000 432,218 
 Provision of 8 new soccer fields and related structures near Copley Road and White Pond Drive.  Design underway.  Ordinance  
 authorizing purchase of 6 acres passed 7/22/02.  Contract awarded to Unified Architecture & Engineering @ $70,000.  Includes payment  
 to G & O Resources @ $69,500 to cap a gas well.  Includes acquisition @ $241,600.  Includes legal fees @ $34,821. 

 Includes engineering @ $13,547 
 Court Resurfacing  [P00236] 
 TOTAL 100,000 136,125 
 IT 100,000 136,125 
 Resurfacing of 4 basketball courts at Hyre Park.  Also includes batting cage.  Ordinance #189-2002 authorizing contracts passed 4/15/02.  
  Contract awarded to Vasco Asphalt Co. @ $103,184 on 6/3/02.  Supplemental awarded to Vasco Asphalt Co. @ $7,286 on 10/16/02.   
 Supplemental #2 awarded to Vasco Asphalt Co. @ $2,406 on 1/21/03, to be committed in 2003 Progress Report.  Construction complete. 

 Includes engineering @ $15,784 
 Erie Island Ball Field  [P00152] 
 TOTAL 0 14,675 
 IT 0 14,675 
 Installation of water irrigation system.  Purchase order awarded to Naragon Irrigation Co. @ $14,675 on 7/29/02.  Construction complete. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Firestone Park  [P00238] 
 TOTAL 50,000 56,203 
 IT 50,000 56,203 
 Expansion of play areas.  Ordinance #318-2002 authorizing contracts passed 6/17/02.  Contract awarded to Sanyo Construction @  
 $47,802 on 7/29/02.  Construction complete. Supplemental #1 awarded to Sanyo Construction @$5,483 on 2/10/03, to be committed in  
 2003 Progress Report. 

 Includes engineering @ $7,708 
 Grace Park  [P00232] 
 TOTAL 125,000 198,388 
 LWCF 56,000 0 
 IT 69,000 198,388 
 Construction of new playground and 1/4 mile circular walking path.  Ordinance #423-2002 authorizing contracts passed 7/29/02. Awarded 
  to Vito Gironda Construction @ $182,580 on 11/25/02.  Construction underway. 

 Includes engineering @ $13,240 
 Hardesty Park  [P00249] 
 TOTAL 25,000 3,685 
 IT 25,000 3,685 
 Development of Master Plan.  Ordinance #277-2002 authorizing consultant contracts passed 6/10/02.  Scope under development. 

 Includes engineering @ $3,685 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Heintz-Hillcrest Park 
 TOTAL 212,000 190,489 
 IT 212,000 190,489 
 Rehabilitation of Heintz-Hillcrest Park.  Improvements include concession building renovations, basketball court resurfacing, ballfield  
 fencing, asphalt walkways, park lighting, and new pavilion.  Carryover from 2001.  Ordinance #56-2002 authorizing contracts for site and  
 building improvements passed 2/11/02.  Contract awarded to The Jumbert Construction Co. @ $137,338 on 3/25/02.  Construction  
 underway, to be complete in May 2003. Supplemental awarded to The Jumbert Construction Co. @ $75,706 on 2/18/03, to be committed 
in  
 2003 Progress Report. 

 Includes engineering @ $46,725 
 Joy Park Gym Floor  [P00246] 
 TOTAL 100,000 8,602 
 IT 25,000 8,602 
 ODNR 75,000 0 
 Installation of new wooden gym floor.  UPARR grant submitted March 25 to National Parks Service.  Application did not receive funding.   
 Project was resubmitted for funding.  Design complete. 

 Includes engineering @ $8,602 
 Lane Field 
 TOTAL 100,000 409,533 
 GO 100,000 409,533 
 Closeout and inspection charges for improvements to Lane Field.  Includes concession/restroom building, additional athletic fields, park  
 lighting, and demolition of existing pavilion.  Includes payment to Ohio Edison @ $42,469.  Supplemental #1 for parking lot and rubberized  
 track awarded to Northern Valley @ $221,206 on 5/28/02.  Construction complete. Supplemental #2 awarded to Northern Valley  
 Contractors @ $226,245 on 3/10/03, to be committed in 2003 Progress Report. 

 Includes engineering @ $134,401 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Lawton Street Community Center  [P00237] 
 TOTAL 125,000 136,566 
 IT 125,000 136,566 
 Improvements to the Lawton Street Community Center.  Improvements include:  expansion of parking lots, new intermediate play area,  
 asphalt walking path, signage, and new entrance gate.  Ordinance #278-2002 authorizing contracts passed 6/10/02.  Contract awarded to 
  Sanyo Construction @ $115,527 on 6/17/02.  Construction complete. 

 Includes engineering @ $16,668 
 Mason Park Community Center  [P00240] 
 TOTAL 70,000 59,861 
 IT 70,000 59,861 
 Rehab of tot lot area.  Ordinance #319-2002 authorizing contracts passed 6/17/02.  Contract awarded to Sanyo Construction @ $50,156  
 on 7/29/02.  Construction complete. Supplemental #1 awarded to Sanyo Constructin @ $2,037 on 2/10/03, to be committed in 2003  
 Progress Report. 

 Includes engineering @ $8,841 
 Memorial Parkway Leaf Dump Closure  [P32191] 
 TOTAL 0 745,795 
 PVT 0 497,735 
 IT 0 248,060 
 Construction of a cap system over approximately 7.5 acres of Memorial Parkway Leaf Dump along with construction of a parking lot  
 adjacent to Memorial Parkway, west of Memorial Parkway Trailhead.  Soccer fields will be constructed on top of cap.  Contract awarded  
 to Kenmore Construction @ $426,872.  Construction complete.  Supplemental #1 awarded to Kenmore Construction Co. @ $189,588 on  
 10/7/02. Supplemental #2 awarded to Kenmore Construction Co. @ $58,472 on 12/16/02. 

 Includes engineering @ $68,036 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Middlebury Run Park  [P00216] 
 TOTAL 25,000 0 
 IT 25,000 0 
 Correct uneven concrete and replace park light pole.  Project on hold. 

 Miscellaneous Community Centers  [P00149] 
 TOTAL 50,000 46,818 
 IT 50,000 46,818 
 Small capital improvements at various community centers.  See Table A for details. 

 Miscellaneous Parks  [P00048] 
 TOTAL 50,000 48,328 
 IT 50,000 48,328 
 Small capital improvements at various city parks.  See Table A for details. 
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TABLE A 
     

MISCELLANEOUS COMMUNITY CENTERS 
LOCATION PROJECT AWARDED TO AMOUNT COMMENT/STATUS 
Elizabeth Park Comm. Ctr. Security Cameras Eagle Systems $7,003 Complete 
Elizabeth Park Comm. Ctr. Restroom Tile R.J. Enterprise $1,700 Complete 
Elizabeth Park Comm. Ctr. Refrigerator Rizzi Distributors $4,100 Complete 
Elizabeth Park Comm. Ctr. Stove HH Gregg $267 Complete 
Firestone Park Comm. Ctr. Benches (17) Yost Landscaping $11,876 Spring 03 
Kenmore Senior Center Restroom Lighting Thompson Electric $690 Complete 
Kenmore Senior Center Sound System United Sound Technologies $3,031 Complete 
Patterson Park Comm. Ctr. Kitchen Cabinets Sanyo Construction $5,850 Complete 
Summit Lake Park Comm. Ctr. Light Switch Upgrade Rexall Sacks $1,700 Spring 03 
Summit Lake Park Comm. Ctr. Drinking Fountain Grainger Industrial Supply $1,613 Complete 
Community Center Events Steel Barricades (50) Tamis Corporation $4,488 Complete 
Community Center Parks Fence Repairs Sentry Fence $4,500 Awarded 
   TOTAL $46,818  
     

MISCELLANEOUS PARKS 
LOCATION PROJECT AWARDED TO AMOUNT COMMENT/STATUS 
Airport #3/Hyre Park Dirt Storage Boxes (2) Plastic Lumber Company $1,298 Complete 
Airport Ball Fields Player's Fencing Nichols Fence $4,150 Spring 03 
Canyon Trail Play Equipment Sanyo Construction $3,648 Complete 
Firestone Stadium Sidewalk Michael Construction $3,956 Complete 
Forest Lodge Park Chess Tables (3) David Williams & Associates $3,479 Spring 03 
Glendale Steps Water Line Water Dept. $1,779 Complete 
Hyre Park Pavilion Lighting Wolff Brothers Supply $1,147 Complete 
Lions Park Basketball Goal Sanyo Construction $1,124 Complete 
Para Park Play Equipment Robintech Construction $2,271 Complete 
Park East Boundary Fencing Sentry Fence $11,679 Complete 
Patterson Ballfields Security Cameras Eagle Systems $7,348 Complete 
Shadyside Park Water Line Water Dept. $1,961 Complete 
City Park Events Steel Barricades (50) Tamis Corporation $4,488 Complete 
  TOTAL $48,328   
     

 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Mud Run Golf Course 
 TOTAL 2,300,000 6,198,953 
 PVT 200,000 280,000 
 GO 2,100,000 5,918,953 
 Construction of a public golf course at Mud Run Park.  First Tee has agreed to contribute $280,000 toward construction.  Carryover from  
 2001.  Amendatory #1 awarded to EDG @ $260,650.  Amendatory #2 awarded to EDG @ $90,985.  Contract awarded to Panzner & Sons  
 Inc. @ $22,000.  Contract for package I awarded to  Maintenance Unlimited, Inc. @ $963,382 on 4/8/02.  Contract for package II awarded  
 to Northern Valley Contractors, Inc./JD Landscape @ $1,736,974 on 4/22/02.  Supplemental #1 awarded to Northern Valley @ $859,000  
 on 9/23/02.  Ordinance #473-2002 authorizing contracts for purchase of Gas Well #2 passed 9/23/02.  Includes purchase of Gas Well #2  
 @ $205,000.  Contract for clubhouse awarded to Summit Construction Co. @ $545,400 on 10/21/02.  Construction of package I underway, 
  with completion in May 2003.  Construction of package II complete.  Construction of clubhouse underway, with completion in May 2003.  
 Supplemental #2 awarded to Northern Valley Contractors @ $359,700 on 11/18/02. 

 Includes engineering @ $206,478 
 Northwest Family Activity Center 
 TOTAL 100,000 1,703,345 
 GO 100,000 1,703,345 
 Closeout charges for construction of a community center at Northwest Park.  Construction complete.  See Appendix C for details. 

 Includes engineering @ $30,859 
 ODNR/Lock I Maintenance Relocation  [P00208] 
 TOTAL 15,000 807 
 IT 15,000 807 
 Plans for relocation of ODNR maintenance facility from north shore of Summit Lake and from Lock I to Wilbeth Road/Ohio Canal.  Includes  
 soil remediation and site preparation.  ODNR has approved relocation.  Scope under development. 

 Includes engineering @ $807 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Park East  (Canal Park)  [P00250] 
 TOTAL 310,000 340,167 
 IT 93,000 123,167 
 NPS 217,000 217,000 
 Rehabilitation of storage/restroom building, play areas, walkways, security lighting, demolition of concrete fountain.  Ordinance #351-2002  
 authorizing consultant contracts passed 7/8/02.  Consultant contract awarded to T C Architects, Inc. @ $40,122.  Ordinance authorizing  
 contracts passed 10/28/02.  Awarded to Northern Valley Contractors @ $279,100 on 12/2/02.  Construction began December 2002 to be  
 complete May 2003. 

 Includes engineering @ $18,999 
 Parks Closeouts 
 TOTAL 0 84,218 
 IT 0 84,218 
 Closeout charges for previous years projects. 
 Valley View Soccer Field (P00168) @ $14,127 - Includes payment for professional services @ $11,852. 
 Hardesty Park Pavilion & Restroom (P00206) @ $58,842 - Supplemental #1 awarded to Meccon @ $21,795.  Supplemental #2 awarded to  
 Meccon @ $6,969.  Includes legal fees @ $14,897.  Includes payment for professional services @ $3,854. 

 Includes engineering @ $19,874 
 Patterson Park Parking Lots  [P00245] 
 TOTAL 147,000 42,614 
 IT 147,000 42,614 
 Resurfacing of 2 parking lots and walkways.  Includes water irrigation system at Patterson Ball Fields.  Purchase order for irrigation  
 system awarded to Naragon Irrigation Co. @ $14,990 on 3/25/02.  Installation of irrigation system complete.  Design of walkways  
 complete; construction to be carried over to 2003.  Parking lot resurfacing completed by Public Works @ $15,000. 

 Includes engineering @ $11,516 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Pickle Road Ball Fields  [JP0002] 
 TOTAL 3,000,000 238,064 
 JEDD-TWP 3,000,000 238,064 
 Construction of 3 softball fields, 1 baseball field, 1 soccer field, and related structures in the Springfield JEDD.  URS is the consultant @  
 $231,182.  Design underway.  Planned for construction in 2003. 

 Includes engineering @ $6,882 
 Reservoir Park Community Center Water Line  
 TOTAL 14,000 13,910 
 WCF 0 2,710 
 IT 14,000 11,200 
 Replacement of old water line.  Carryover from 2001.  Purchase order awarded to Sanyo Construction @ $11,200.  Construction  
 complete. 

 Riverview Bikeway 
 TOTAL 300,000 302,776 
 METROPK 300,000 302,776 
 Construction of an alternative bike route to be located below the new North Portage Path Bridge.  Construction added to Portage Path  
 transportation project.  Supplemental #3 awarded to Kenmore Construction Co. @ $302,776 on 1/22/02.  Construction underway, to be  
 complete in August 2003. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Skateboard Park 
 TOTAL 25,000 98,999 
 GO 25,000 98,999 
 Provision of a drinking fountain and pavilion.  Ordinance #279-2002 authorizing contracts passed 6/10/02.  Contract awarded to Sanyo  
 Construction @ $27,958 on 8/19/02.  Construction complete.   
 Supplemental #1 for 2001 project awarded to Kenmore Construction Co. @ $47,243. 

 Includes engineering @ $11,898 
 Summit Lake Ball Field  [P00072] 
 TOTAL 25,000 15,348 
 IT 25,000 15,348 
 Installation of scoreboard at baseball field.  Purchase order awarded to Ellet Neon & Plastic Sign, Inc. @ $10,490.  Purchase order  
 awarded to Nevco Scoreboard Co. @ $4,418.  Installation complete. 

 Summit Lake Community Center  [P00243] 
 TOTAL 110,000 81,376 
 IT 110,000 81,376 
 Replacement of steel lintels supporting the masonry wall and roof.  Also includes new exterior restroom doors.  Ordinance # 414-2002  
 authorizing contracts passed 7/29/02.  Contract awarded to Jumbert Construction @ $59,838 on 9/9/02.  Construction complete.  
 Supplemental #1 awarded to The Jumbert Construction Co. @ $14,261 on 2/10/03, to be committed in 2003 Progress Report. 

 Includes engineering @ $20,967 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Summit Lake Community Center Parking Lots  [P00244] 
 TOTAL 110,000 15,525 
 IT 110,000 15,525 
 Resurfacing/replacement of 2 parking lots.  Design complete.  Resurfacing to be done by Public Works in 2003.  Ordinance #208-2002 to  
 replace parking lot light fixtures and poles passed 4/29/02.  Contract for light fixtures awarded to Thompson Electric, Inc. @ $9,385 on  
 6/10/02. 

 Includes engineering @ $2,743 
 Swimming Pools Study 
 TOTAL 25,000 0 
 IT 25,000 0 
 Citywide study of upgrade needs for existing pools at Perkins Woods and Reservoir Park and proposal for future pools.  Scope under  
 development. 

 Triplett Ball Field  [P00210] 
 TOTAL 20,000 0 
 IT 20,000 0 
 Fencing and grading of a Little League Field on Triplett Boulevard next to Good Sheppard Church.  Carryover from 2001.  Design 
complete.  
  Construction contingent upon license agreement.  Carryover into 2003. 

 42 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Vaughn Road Ball Fields 
 TOTAL 525,000 410,476 
 JEDD-TWP 525,000 410,476 
 Renovation of existing clubhouse.  Includes inspection and closeout costs for construction of additional ball fields and a soccer field at the  
 former Hol-Hi driving range in the Coventry JEDD.  Carryover from 2001.  Contract for clubhouse awarded to Cavanaugh Building Corp. @  
 $295,388 on 3/4/02.  Construction complete.  Includes payment for professional services @ $36,826.  Amendatory #1 awarded to GPD @  
 $6,400.  Supplemental #1 awarded to Cavanaugh Building Corp. @ $19,718 on 11/18/02.   Supplemental #2 awarded to Cavanaugh  
 Building Corp. @ $3,347 on 3/10/03, to be committed in 2003 Progress Report. 

 Includes engineering @ $49,180 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 PUBLIC FACILITIES 4,871,000 2,313,960 

 Airport HVAC  [P32562] 
 TOTAL 30,000 6,725 
 TIF  30,000 6,725 
 Replacement of HVAC system for office area at FBO building.  Design complete. ORD 565-2002 authorizing contracts passed 11/25/2002.  
  Carryover into 2003. 

 Includes engineering @ $3,725 
 Airport Roof Replacement 
 TOTAL 25,000 0 
 TIF  25,000 0 
 Replacement of roof over office area at FBO building.  Design complete. ORD 565-2002 authorizing contracts passed 11/25/2002.   
 Carryover into 2003. 

 Airport Runway Resurfacing 
 TOTAL 130,000 148,781 
 STATE  117,000 146,000 
 TIF  13,000 2,781 
 Resurfacing of Runway 1/19 at the Akron Fulton International Airport.  Ordinance #134-2002 authorizing contracts passed 3/25/02.   
 Contract awarded to Kenmore Construction @ $148,781.  Construction complete. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Cascade Parking Deck Concrete  Repair  [GO0089] 
 TOTAL 150,000 17,689 
 GO 150,000 17,689 
 Plans for repair of deteriorated concrete in deck and resealing of floor surface.  Construction in 2003.  Design underway. Bid anticipated   
 for Spring 2003. 

 Includes engineering @ $17,689 
 Cascade Parking Deck Fire Sprinkler Upgrade  [GO0090] 
 TOTAL 75,000 0 
 GO 75,000 0 
 Design of replacement of existing deteriorated fire sprinkler system with new system.  Also includes pipe re-insulation and heat taping.   
 Scope under development. 

 Cascade Plaza  [GO0093] 
 TOTAL 350,000 706 
 GO 350,000 706 
 Design of reconstruction of Cascade Plaza.  Scope under development. 

 Includes engineering @ $706 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Central Services Facility Exhaust Fans 
 TOTAL 16,000 0 
 MEF 16,000 0 
 Installation of roof fans to exhaust hot air and exhaust fumes from garage.  This work will not be performed.  Substituted for this project  
 will be miscellaneous computer upgrades, server replacement, and a shop diagnostic system. 

 Central Services Facility HVAC Replacement 
 TOTAL 35,000 0 
 MEF 35,000 0 
 Replace old air handling equipment within the building.  This work will not be performed.  Substituted for this project will be miscellaneous  
 computer upgrades, server replacement, and a shop diagnostic system. 

 Energy Conservation, Phase II  [GO0086] 
 TOTAL 1,000,000 211,703 
 GO 1,000,000 211,703 
 Energy efficient improvements to City facilities.  Debt to be retired by savings to operating budgets.  Ordinance #472-2002 authorizing  
 contracts passed 9/23/02.  Contract awarded to M & M Electric @ $23,796 on 11/12/02.  Purchase order awarded to Path Master @  
 $167,475. 

 Includes engineering @ $19,382 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Fire Maintenance Floor  [P00257] 
 TOTAL 10,000 4,500 
 IT 10,000 4,500 
 Replacement of worn tile floor.  Purchase order awarded to Carpet Agent @ $4,500.  Project complete. 

 Fire Station #10 Roof 
 TOTAL 300,000 182,231 
 GO 300,000 182,231 
 Replacement of flat roof with gable roofs to remedy leakage problems at Fire Station #10 (2225 Fourth Street, SW).  Ordinance #42-2003  
 authorizing contracts passed 2/4/02.  Contract awarded to Meccon, Inc. @ $315,600 on 3/4/02  (combined with Fire Station #7 roof;  
 $157,800 attributable to Fire St. #10).  Construction complete.  Supplemental #1 awarded to Meccon @ $11,268 on 10/21/02 ($5,634  
 attributable to Fire St. #10). 

 Fire Station #7 Roof  [P00074] 
 TOTAL 240,000 182,231 
 GO 240,000 182,231 
 Replacement of flat roof with gable roof to remedy leakage problems at fire station #7 (541 E. Tallmadge Avenue).  Carryover from 2001.   
 Ordinance #42-2002 authorizing contracts passed 2/4/02.  Contract awarded to Meccon, Inc. @ $315,600 on 3/4/02 (combined with Fire  
 Station #10 roof; $157,800 attributable to Fire St. #7).  Construction complete.  Supplemental #1 awarded to Meccon @ $11,268 on  
 10/21/02 ($5,634 attributable to Fire St. #7). 

 Includes engineering @ $35,877 

 47 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Fire Station #8 HVAC  [P00239] 
 TOTAL 90,000 59,143 
 IT 90,000 59,143 
 Replacement of HVAC system at Fire Station #8 (1277 E. Archwood Avenue).  Ordinance #213-2002 authorizing contracts passed 5/6/02. 
   Contract awarded to Air Comfort @ $52,977 on 6/3/02.  Construction complete. 

 Includes engineering @ $6,146 
 Fire Station Drives & Aprons  [P00247] 
 TOTAL 85,000 94,270 
 IT 85,000 94,270 
 Replace the drive and apron at Fire Stations # 6 (1685 S. Hawkins Avenue) and repairs to # 2 (952 E. Exchange Street) and # 4 (25 E.  
 Thornton Street).  Work at Station #4 will be carried over into 2003.  Ordinance #415-2002 authorizing contracts passed 7/29/02.  Contract 
  awarded to Michael Construction Co. @ $72,124 on 9/16/02.  Construction complete. Supplemental #1 awarded to Cementech for  Fire  
 Station # 3 and #9 drives @ $954 on 12/16/02 

 Includes engineering @ $21,309 
 Fire Training Tower  [GO0082] 
 TOTAL 950,000 136,970 
 GO 950,000 136,970 
 Construct new 4 story fire training tower with under ground water tank, concrete pad, two hydrants and water lines.  Demolish old tower, 
  tank, and asphalt drill field.  Includes conversion of washbay into storage shed.  Ordinance #177-2002 authorizing consultant contracts  
 passed 4/8/02; Frank Horn is the consultant @ $110,225.  Design underway. 

 Includes engineering @ $24,304 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Main Street Electrical Upgrades 
 TOTAL 100,000 7,769 
 SLA 0 7,769 
 RF 100,000 0 
 Electrical system improvements along S. Main Street (State Street - Market Street) to accommodate increased electrical needs of special  
 events.  Design complete. Contract for Phase I awarded to Dies Electrical @ $55,580 on 2/26/03; to be committed in 2003 Progess Report.   
 Phase II designs under review. 

 Includes engineering @ $7,769 
 Miscellaneous Fire Stations and Equipment  [P00127] 
 TOTAL 75,000 74,994 
 IT 75,000 74,994 
 Improvements at various fire stations and equipment purchases. 

 Morley Signage  [P00233] 
 TOTAL 10,000 6,992 
 IT 10,000 6,992 
 Outside building identification signage, interior signage directing public to health facilities.  Carryover from 2001.  Interior signage will be  
 carried over into 2003.  Purchase order awarded for exterior signage to A-Plus Signs & Advertising @ $3,476.  Installation of exterior  
 signage complete. 

 Includes engineering @ $3,516 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 MSC Salt Dome  
 TOTAL 425,000 0 
 GO 425,000 0 
 Construction of new salt dome at MSC.  Carryover to 2003. 

 MSC Scale Foundation 
 TOTAL 15,000 0 
 IT 15,000 0 
 Installation of foundation to accept new scales being provided by Waste Management.  Carryover to 2003. 

 MSC Truck Wash 
 TOTAL 400,000 0 
 MEF 400,000 0 
 Purchase and installation of chassis truck wash for all fleet equipment.  Ordinance #297-2002 authorizing contracts passed 6/10/02.   
 Carryover into 2003. 

 MSC/West Side Depot Exhaust System 
 TOTAL 10,000 0 
 IT 10,000 0 
 Repair of exhaust system at MSC and installation of exhaust system at West Side Depot.  Carryover into 2003. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Municipal Building HVAC System  [GO0083] 
 TOTAL 50,000 110,657 
 GO 50,000 110,657 
 Plans to replace obsolete and un-reliable air conditioning with EPA compliant chiller units.  Includes: units serving 2nd and 3rd floors, units  
 serving 8th and 9th floors (Computer Center) and large unit servi ng rest of building.  Includes replacement of HVAC piping on the 9th floor.  
  Ordinance #207-2002 authorizing consultant contracts passed 4/29/02.  Louis Perry is consultant @ $99,399.  Design underway. 

 Includes engineering @ $3,645 
 Police Detective Bureau Workstation Remodeling/Reconfiguration  [P00252] 
 TOTAL 60,000 218,392 
 IT 60,000 0 
 GO 0 218,392 
 The workstations need to be re-configured so they do not block the air conditioning and heating vents.  The HVAC does not work properly  
 with present set up.  Cooling units will be installed in the ceilings.  Asbestos abatement to occur.  Awarded to O.L. Construction @  
 $182,740 on 12/16/02.  Includes payment for professional services @ $17,474.  Construction underway, to be complete in May 2003. 

 Includes engineering @ $16,833 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Public Facilities Closeouts 
 TOTAL 0 587,575 
 GO 0 422,236 
 IT 0 165,339 
 Closeout charges for previous years projects. 
 Municipal Bldg Security (P00191) @ $83,003 - Includes purchase orders to Elbe Portalarm @ $20,900, Indentiphoto Co. @ $17,610,  
 Carmen Construction @ $9,300, Botzam Brothers @ $12,156, and Dell Marketing @ $1,867. 
 Fire Stations 4&8 Women's Facilities (P00213) @ $74,288 - Contract awarded to Lombardi Construction @ $53,880.   
 Cascade Deck Concrete Repair '99 (GO0020) @ $383,022 - Supplemental #1 awarded to IC Construction Co. @ $382,188.   
 Cascade Deck Concrete Repair '00 (GO0042) @ $37,046 - Supplemental #1 awarded to Suburban Maintenance @ $35,589. 

 Includes engineering @ $28,914 
 South Arlington Center  [P32201] 
 TOTAL 40,000 212,722 
 STATE  0 172,722 
 IT 40,000 40,000 
 Remodeling in South Arlington Center for Akron Health Department dental services clinic.  Carryover from 2001.  Ordinance #23-2002  
 authorizing construction contracts passed 1/14/02.  Contract awarded to Schalmo @ $146,259 on 8/12/02.  Construction complete.  
 Supplemental #1 awarded to Schalmo @ $66,463 on 12/09/02. 

 Includes engineering @ $12,077 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Stubbs Justice Center Air Conditioning  [GO0071] 
 TOTAL 50,000 31,520 
 GO 50,000 31,520 
 Plans to replace obsolete and un-reliable air conditioning units with EPA compliant chiller units; replace cooling tower on roof.  Consultant 
is 
  Osbourn Architects & Engineers @ $27,000.  Design underway. 

 Includes engineering @ $1,770 
 Stubbs Justice Center Alarm System 
 TOTAL 150,000 0 
 GO 150,000 0 
 Replacement of existing fire alarm system.  Carryover to 2003. 

 Stubbs Justice Center Skyway Elevator 
 TOTAL 0 18,391 
 GO 0 18,391 
 SUMMIT 0 0 
 Plans for elevator to serve Stubbs Justice Center.  Elevator will provide access to the Justice Center linked by a skyway from the Summit  
 County Parking Garage to the Justice Center.  Design underway.  Carryover into 2003. 

 Includes engineering @ $18,391 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 MISCELLANEOUS 28,845,000 28,515,382 

 Administration (Capital) 
 TOTAL 1,615,000 1,385,354 
 IT 1,615,000 1,385,354 
 Annual salaries, benefits, supplies and overhead for the Capital Planning, Design and Graphics (part). 

 Administration (CD) 
 TOTAL 650,000 574,203 
 CD 650,000 574,203 
 Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded with Community  
 Development Block Grant  funds. 

 Debt Service  
 TOTAL 24,700,000 24,049,849 
 JEDD-CAP 4,135,000 4,135,000 
 IT 19,505,000 18,854,849 
 JEDD-ECON 1,060,000 1,060,000 
 Annual service on general obligation debt for capital projects. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Equipment Replacement 
 TOTAL 1,505,000 2,241,563 
 GO 0 1,936,563 
 IT 1,200,000 0 
 EQ 75,000 75,000 
 EMS 230,000 230,000 
 Annual replacement of obsolete or otherwise unusable rolling stock. 

 Neighborhood Partnerships 
 TOTAL 120,000 120,000 
 IT 60,000 60,000 
 CD 60,000 60,000 
 Matching grants of up to $7,500 for neighborhood organizations for small projects based on innovative ideas for improving a  
 neighborhood.  Ordinance #217-2002 authorizing contracts passed 5/6/02.  See Table B for details. 

 Parking Meters  [P00248] 
 TOTAL 60,000 43,000 
 TIF  60,000 43,000 
 Replacement of 200 mechanical  parking meters with electronic meters.  Ordinance #244-2002 authorizing contracts passed 5/20/02.   
 Contract awarded to Duncan Industries Parking Control System Corp. @ $43,000 on 6/17/02. 
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 Table B  

 2002 Neighborhood Partnership 
     

  INCOME TAX FUNDED PROJECTS   
     
 Organization Description Amount  
 African-American Arts Festival African-American Festival at Lane Field $7,500  
 Akron Community Service Center & Urban League Life skills program for Akron youth.   $290  
 Cascade Locks Park Association Landscaping of Mustill Store area. $7,500  
 Christopher Columbus Memorial Park Foundation New flowers, lawn maintenance. $980  
 Fairlawn Boulevard Beautification of boulevard.   $5,000  

 Firestone H.S. PTSA Bike Safety 
Firestone/Essex partnership to perform egg drop (pertaining to bike 
safety), Towpath trail education involving National park.   $1,000 

 

 Firestone Park Garden Club Community and Garden Club newsletters.   $2,750  
 Firestone Park PTA Replace Rumble and Roll slide.   $500  
 Highland Sq. Business Assoc./Development Plan Partial funding for a Comprehensive Development Plan.   $7,500  

 Hyre Middle School Enhancement of athletic program at Hyre Middle School. $4,000  
 Kenmore Community Council Kenmore Community Festival.  $6,000  
 North Hill United Blockwatch Groups Neighborhood Clean-up effort.   $3,680  
 Pliskin Family Relations and Health Center Health program $7,300  
 St. Paul AME Church After school program. $3,000  

 Summit Christian School 
Working with neighborhood youths to remove graffiti from the exterior 
of building in the N. Hill area during the summer.   $2,000 

 

 West Hill Neighborhood Organization Beautification at Gale St.& Gale-Crosby park $1,000  
 Total  $60,000  
     
  CD FUNDED PROJECTS   
     

 Organization Description Amount  
 Akron Community Service Center & Urban League Life skills program for Akron youth. $200  
 Barrett Academy Leadership After school leadership program.  $7,500  
 Bettes Elementary School Leadership After school program. $7,500  
 Caring Communities of Summit County Tutoring program. $7,500  
 Harris Elementary School Leadership After school leadership program. $7,500  
 Margaret Park Leadership After school program. $7,500  
 Neighborhood Services Committee Summer program for 15 at-risk youths.   $4,500  
 New Millennium Baptist Church Summer Youth Program 5 to 17 $5,000  

 New Millennium Baptist Church After school program for youth in Kenmore cluster.   $5,300  
 Rankin School for Technology Leadership After school leadership program. $7,500  
 Total  $60,000  

 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Replace Telephone 911 Equipment 
 TOTAL 120,000 0 
 TR 120,000 0 
 Equipment is obsolete and repair parts are hard to obtain.  2000 carryover.  Carryover into 2003. 

 Street Trees  [P00242] 
 TOTAL 75,000 101,412 
 IT 75,000 83,512 
 CD 0 13,500 
 TIF  0 4,400 
 Annual replacement of street trees removed because of age, disease, or accidents.  Ordinance #280-2002 authorizing applications for  
 Urban Forestry grant passed 6/10/02.  Ordinance #128-2002 authorizing contracts passed 3/25/02.  Contract awarded to Aaron  
 Landscape, Inc. @ $87,692 on 4/1/02.  Planting is complete.   
  
 Supplemental #2 awarded to Aaron Landscaping, Inc. for 2001 program @ $11,665. 

 Includes engineering @ $680 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 PUBLIC UTILITIES 41,376,000 14,200,898 
 Joint Economic Development Districts (Sewer) 7,285,000 1,823,711 
 Bath:  Extension Studies  (sewer) 
 TOTAL 30,000 0 
 JEDD-SEWR 30,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Bath:  N. Cleveland-Massillon Rd./Ghent Rd. Sewer  [P01069] 
 (Cleveland Massillon Rd. Pump Station JEDD) TOTAL 1,100,000 4,679 
 JEDD-SEWR 1,100,000 4,679 
 Construction of a sewer and pump station along Ghent Road.  Carryover from 2001.  Design underway.  Carried over to 2003. 

 Includes engineering @ $4,679 
 Bath:  Service Area Extensions 
 TOTAL 300,000 0 
 JEDD-SEWR 300,000 0 
 Design and construction of service area extensions. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Copley:  Extension Studies  (sewer) 
 TOTAL 30,000 0 
 JEDD-SEWR 30,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Copley:  Pigeon Creek Trunk Sewer Phase III  [P01045] 
 (Cleveland-Massillon Rd. - S.R. 21) TOTAL 250,000 44,736 
 JEDD-SEWR 250,000 44,736 
 Construction of a sewer along Pigeon Creek from Cleveland-Massillon Road to State Route 21.  2001 carryover for inspection and closeout 
  costs.  Includes payment for professional services @ $13,994.  Construction complete.  Supplemental #1-R with Kenmore Construction  
 Co. @ $ (95,287) awarded on 2/24/03, to be committed in 2003 Progress Report. 

 Includes engineering @ $23,016 
 Copley:  Service Area Extensions 
 TOTAL 300,000 0 
 JEDD-SEWR 300,000 0 
 Design and construction of service area extensions. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Coventry:  Extension Studies  (sewer) 
 TOTAL 30,000 0 
 JEDD-SEWR 30,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Coventry:  Portage Lakes Drive Walks  [P01065] 
 TOTAL 860,000 770,931 
 JEDD-SEWR 704,000 555,595 
 COV-TWP 0 75,000 
 SUMMIT 156,000 140,336 
 Construction of new sidewalks on Portage Lakes Drive (Cormany Road - Portage Point Boulevard).  Carryover from 2001.  Amendatory #1 
  awarded to Burgess & Niple @  $40,900.  Ordinance #426-2002 authorizing agreements with Summit County passed 7/29/02.  Contract  
 awarded to Thomas Asphalt @ $720,902.  Construction underway, completion in Spring 2003. 

 Includes engineering @ $9,129 
 Coventry:  Service Area Extensions 
 TOTAL 300,000 0 
 JEDD-SEWR 300,000 0 
 Design and construction of service area extensions. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Springfield:  Extension Studies  (sewer) 
 TOTAL 30,000 0 
 JEDD-SEWR 30,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Springfield:  Sanitarium Rd. Pump Station  [P01008] 
 TOTAL 2,100,000 161,744 
 JEDD-SEWR 2,100,000 161,744 
 Construction of a sewer and a pump station along Sanitarium Road from Canton Road to west of Portage Line Road.  2001 carryover.  G.  
 Stephens is consultant @ $155,320.  Design 95% complete.  Ordinance #64-2002 authorizing construction contracts passed 2/11/02.   
 Carryover to 2003. 

 Includes engineering @ $6,218 
 Springfield:  Sanitary Sewer/Pump Station  [P01048] 
 TOTAL 1,215,000 1,728 
 JEDD-SEWR 1,215,000 1,728 
 Construction of a sewer and a pump station from Waterloo Road at Bey Drive to Sanitarium Road.  2001 carryover.  Design 95% complete. 
   Carryover to 2003. 

 Includes engineering @ $1,728 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Springfield:  Service Area Extensions 
 TOTAL 300,000 0 
 JEDD-SEWR 300,000 0 
 Design and construction of service area extensions. 

 Springfield:  Springfield Township Town Hall Sewer  [P01068] 
 Canfield Rd. Pump Station & Force Main JEDD TOTAL 440,000 839,893 
 JEDD-SEWR 440,000 839,893 
 Design and construction of a sewer,  pump station and force main to serve Springfield Town Hall.  2001 carryover.  Design of  pump  
 station 90% complete.  Construction of pump station in Spring 2003.  Includes professional services @ $22,814.  Contract for sewer work  
 awarded to Kenmore Construction @ $724,595 on 8/19/02.  Construction complete. 

 Includes engineering @ $78,951 
 Joint Economic Development Districts (Water) 3,070,000 116,109 
 Bath:  Extension Studies  (water) 
 TOTAL 20,000 0 
 JEDD-WATR  20,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Bath:  Township Service Area Extensions 
 TOTAL 200,000 0 
 JEDD-WATR  200,000 0 
 Design and construction of service area extensions. 

 Copley:  Extension Studies  (water)  [P01031] 
 TOTAL 20,000 0 
 JEDD-WATR  20,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Copley:  Mina Avenue  
 (Copley Rd.-600' North) TOTAL 150,000 0 
 JEDD-WATR  150,000 0 
 Extension of a water line along Mina Avenue from Copley Road to 600' north.  2001 carryover.  Referred to law for right-of-way.   
 Carryover to 2003. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Copley:  Ruth Avenue  
 (Copley Rd.-600' North) TOTAL 150,000 0 
 JEDD-WATR  150,000 0 
 Extension of a water line along Ruth Avenue from Copley Road to 600' north.  2001 carryover.  Referred to law for right-of-way.   
 Carryover to 2003. 

 Copley:  Sawmill Rd. 
 (Cleveland-Massillon - east end) TOTAL 400,000 0 
 JEDD-WATR  400,000 0 
 Extension of a water line along Sawmill Road from Cleveland-Massillon Road to 2400' east.  2001 carryover.  Referred to law for right-of- 
 way.  Carryover to 2003. 

 Copley:  Township Service Area Extensions  [P01059] 
 TOTAL 200,000 0 
 JEDD-WATR  200,000 0 
 Design and construction of service area extensions. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Coventry:  Extension Studies  (water) 
 TOTAL 20,000 0 
 JEDD-WATR  20,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Coventry:  Harrington Rd./Warner Rd. W.L.  [P01070] 
 TOTAL 250,000 65,077 
 JEDD-WATR  250,000 65,077 
 Construction of water line within limits of ODNR spillway reconstruction project.  Ordinance #100-2002 authorizing consultant contracts  
 passed 3/11/02.  Change order awarded to DLZ @ $61,728.  Design underway.  Carryover to 2003. 

 Includes engineering @ $2,179 
 Coventry:  N. Turkeyfoot Rd./Portage Lakes Dr. W.L.  [P01072] 
 (Warner Rd. - Oak Grove Dr.) TOTAL 0 9,128 
 JEDD-WATR  0 9,128 
 Extension of 12" water main to provide looped connection of the existing water mains.  Ordinance authorizing consultant contracts passed 
  7/22/02.  Design complete. Awarded to  Wingfoot Rental @ $559,308 on 1/6/03, to be committed in 2003 Progress Report. Construction  
 scheduled for March -June 2003. 

 Includes engineering @ $9,128 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Coventry:  Robinson Ave. W.L.  [P01026] 
 (Manchester-State) TOTAL 700,000 0 
 JEDD-WATR  700,000 0 
 Extension of a water line along Robinson Avenue from Manchester Road to State Street.  2001 carryover.   Project on hold, pending  
 negotiations with Barberton. 

 Coventry:  Township Service Area Extensions 
 TOTAL 200,000 0 
 JEDD-WATR  200,000 0 
 Design and construction of service area extensions. 

 Springfield:  Canton Road/Waterloo Road Area Pressure Improvements  [P01064] 
 TOTAL 360,000 14,468 
 JEDD-WATR  360,000 14,468 
 Water system/pressure improvements in Springfield Township.   2001 carryover.  Design 95% complete.  Includes payment to consultant  
 @ $9,131.  Carryover to 2003. 

 Includes engineering @ $5,315 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Springfield:  Extension Studies  (water) 
 TOTAL 20,000 0 
 JEDD-WATR  20,000 0 
 Studies to develop project limits for sanitary sewer extension requests. 

 Springfield:  Highgrove Blvd. W.L.  [P01071] 
 (Mahowburn to south end) TOTAL 180,000 27,436 
 JEDD-WATR  180,000 27,436 
 Replacement of existing private water main.  Design underway. 

 Includes engineering @ $27,436 
 Springfield:  Township Service Area Extensions 
 TOTAL 200,000 0 
 JEDD-WATR  200,000 0 
 Design and construction of service area extensions. 

 66 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Major Sanitary Trunk Sewer Projects 445,000 54,847 
 Fairlawn CC Stream Erosion Protection  [P05087] 
 TOTAL 370,000 41,202 
 SCF 370,000 41,202 
 Stabilization of stream banks from east of Revere Road to Sand Run Parkway.  Grant application submitted for Clean Ohio funds.  Design  
 underway.  Includes payment to consultant @ $28,089.  Grant of $600,000 from CleanOhio to be carried over into 2003. 

 Includes engineering @ $13,082 
 Mud Run Phase III  [P05119] 
 TOTAL 75,000 13,645 
 SCF 75,000 13,645 
 Design of extension of existing 30 inch Mud Run Trunk Sewer, from Wooster Avenue north to Bellevue.  This project will allow the  
 connection of previously installed (but not in use) sewers on Diagonal Road and Frederick Blvd., and will allow expansion of the sewer  
 service west to Collier Road via Redbush Road, McTaggart Drive, and Stimson Street.  Will also allow the elimination of the Bellevue  
 sanitary sewer pump station.  Design underway.  Includes payment to Summit Testing & Inspection @ $8,973. 

 Includes engineering @ $4,672 
 Sanitary Sewers 2,270,000 779,261 
 Action Plan Recommendations 
 TOTAL 200,000 0 
 SCF 200,000 0 
 Purchase of materials and equipment necessary to implement the recommendations of the Field Operations Core Team Action Plan for the  
 reengineering of the Sewer Maintenance Division. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 CSO Rack 40 & 31 Storage Basin  [CSO001] 
 TOTAL 0 15,447 
 EPA 0 0 
 SCF 0 15,447 
 To design and construct a combined sewer overflow storage basin for Rack #40 and Rack #31.  DLZ authorized as design consultant.   
 Carryover to 2003. 

 Includes engineering @ $15,447 
 CSO Rack 9 Separation  [P05089] 
 TOTAL 200,000 37,520 
 SCF 200,000 37,520 
 Construction of separate sanitary and storm sewers within the area to eliminate Combined Sewer Overflow Rack #9.   DLZ authorized as  
 design consultant. Design 90% complete. Carryover to 2003. 

 Includes engineering @ $37,511 
 Flow Monitoring/Rain Gauge Maintenance  [P05108] 
 TOTAL 80,000 79,248 
 SCF 80,000 79,248 
 The rain gauge and flow monitoring program consists of continued maintenance, collection and data management of long term flow  
 monitors and rain gauges throughout the City of Akron service area.  The program is used to evaluate the performance of the City of  
 Akron sewer and stream system during rain events.  Includes amendatory #2 to ADS Services @ $77,160. 

 Includes engineering @ $2,088 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Miscellaneous Improvements including Pump Stations  [P05091] 
 TOTAL 260,000 195,727 
 SCF 260,000 195,727 
 Miscellaneous improvements to sewage pumping stations such as repair and/or replacement of pumps, motors, electric controls and  
 building improvements such as roofs, windows and spouting.  Includes $150,000 carryover from 2001.  Purchase order awarded to Rexel 
  Sacks @ $121,602.  Includes payments for professional services @ $21,097.  Design 95% complete. 

 Includes engineering @ $47,388 
 Miscellaneous Sewer Separations 
 TOTAL 200,000 101,260 
 SCF 200,000 101,260 
 Construction of separate sanitary and storm sewers within combined sewer areas to eliminate combined sewer overflows.  Construction  
 of Grand Ave./Exchange St. sewer complete.  Includes supplemental @ $37,000. 

 Nine Minimum Controls Improvement 
 TOTAL 100,000 0 
 SCF 100,000 0 
 Improvements related to O&M of sanitary system to maximize capacity and reduce floatables. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Over/Under Sewers  [P05079] 
 TOTAL 50,000 8,972 
 SCF 50,000 8,972 
 Reconstruction of over/under sewers to reduce wet weather inflow.  Carryover to 2003. Design 90% complete. 

 Includes engineering @ $8,972 
 Sanitary Sewer Reconstruction  [P05092] 
 TOTAL 500,000 113,533 
 SCF 500,000 113,533 
 Annual program of reconstructing broken or damaged sections of sanitary or combined sewers.  Design underway.  Contract awarded to  
 Kenmore Construction @ $90,000 for Water St. Sanitary Sewer Emergency Repair.  Amendatory #1 awarded to Kenmore Const. @  
 $13,929.  Partial carryover to 2003. 

 Includes engineering @ $9,534 
 Sewer System I/I Correction Studies/Remediation 
 TOTAL 200,000 0 
 SCF 200,000 0 
 Investigate sanitary sewers to determine sources of inflow and infiltration using smoke testing and dyed water testing.  Rehabilitate  
 defective sections of sewer by lining or reconstruction.  This project is part of an ongoing program.  Includes the elimination of illegal storm 
  water connections. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Sewer Vehicle & Equipment Replacement 
 TOTAL 480,000 227,553 
 SCF 480,000 227,553 
 Replacement of motor vehicles, machinery and miscellaneous equipment.  Includes $230,000 carryover from 2001.  

 Storm Water Systems 1,296,000 769,594 
 Bath Road Erosion Control  [P32173] 
 TOTAL 190,000 9,273 
 ACE 120,000 0 
 JEDD-CAP 40,000 9,273 
 NPS 30,000 0 
 Bank stabilization between the Cuyahoga River and the north side of Bath Road (east of Riverview Road).  2001 carryover.  Design 90%  
 complete.  Ordinance #516-2002 authorizing agreements with Army Corps passed 10/28/02.  Project on hold awaiting EPA authorization. 

 Includes engineering @ $9,273 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Miscellaneous Storm Sewers  [P00235] 
 TOTAL 300,000 188,433 
 IT 300,000 188,433 
 Construction/reconstruction of miscellaneous sections of storm sewers.  Includes design of the following:  Ardwell Avenue storm sewer,  
 Dawson Road storm sewer, Leighton Ave. storm sewer, Pigeon Creek improvements, Perkins Woods drainage ditch reconstruction, and  
 Sourek Rd. storm outlet.  Includes payments for professional services @ $5,751. 
  
 Leighton Rd./Sourek Rd. - awarded to Spano Brothers Construction Co. @ $165,217 on 12/23/02.  Construction underway, to be complete  
 May 2003. 

 Includes engineering @ $17,465 
 Mud Run Ditch  [GO0054] 
 TOTAL 100,000 4,625 
 GO 100,000 4,625 
 Design of hydraulic improvements to Mud Run Ditch.  Design underway. Finkbeiner, Pettis & Strout  authorized as design consultants. 

 Includes engineering @ $2,165 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Northwest Storm Outlets  [P32172] 
 TOTAL 706,000 567,263 
 PVT 31,000 22,000 
 GO 384,000 335,359 
 OPWC 291,000 209,904 
 Storm outlet reconstruction/bank stabilization on Newcastle Drive, Treeside Drive, Northwood Drive, and at First Energy (Ghent Road) plus  
 inspection and closeout charges.  Carryover from 2001.  Contract awarded to AJC Construction Co. @ $488,523 on 3/4/02.  Construction  
 complete. 

 Includes engineering @ $77,516 
 Utilities Services 390,000 214,177 
 Computer Equipment & Business Office Improvements 
 TOTAL 180,000 0 
 WCF 180,000 0 
 Purchase necessary materials and equipment for improvements to the Utilities Services facility to make the operation more cost effective. 

 Misc./Supplemental Engineering Studies 
 TOTAL 150,000 175,000 
 WCF 150,000 175,000 
 Consultant design where special engineering expertise is needed.  GPD is the consultant @ $155,000.  Includes contract with Finkbeiner,  
 Pettis & Strout @ $20,000.  Design of water main underway. Design specifications and Drawings for High Voltage Testing and  
 maintenance complete. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Utitlities Services Vehicle & Equipment Replacement 
 TOTAL 60,000 39,177 
 WCF 60,000 39,177 
 Replacement of motor vehicles, machinery and miscellaneous equipment. 

 Water Distribution 18,375,000 3,543,729 
 Action Plan Recommendations'' 
 TOTAL 200,000 0 
 WCF 200,000 0 
 Purchase of materials and equipment necessary to implement the recommendations of the Field Operations Core Team Action Plan for the  
 reengineering of the Water Distribution Division. 

 Clean & Paint Tanks 
 TOTAL 350,000 0 
 WCF 350,000 0 
 Programmed repainting of Southeast and Southwest Lo Boy elevated water tanks.  Carryover to 2003. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Locker Room Improvements, Johnston St. Yard  [WC0003] 
 TOTAL 310,000 3,442 
 WCF 310,000 3,442 
 Improvements to locker room(s) at Johnston Street facility.  Louis Perry authorized as design consultant.  Design underway.  Construction  
 scheduled for summer 2003.  Carryover into 2003. 

 Includes engineering @ $3,442 
 Materials for Water System Replacement 
 TOTAL 200,000 214,042 
 WCF 200,000 214,042 
 Materials for Distribution crews for installing new services, making water main connections, minor extensions, adjustments and installing  
 new and replacement valves, hydrants, and appurtenances.  Contract awarded to Richmond Valve & Pipe Co., Inc. @ $214,042 on  
 4/15/02. 

 Miscellaneous Improvements 
 TOTAL 125,000 135,469 
 WCF 125,000 135,469 
 Purchase necessary equipment and materials for Johnston St. Yard and pump station/water reservoir improvements/repairs.  Includes  
 some large meter purchases.  Includes new rooftop air conditioning unit for the Johnston St. Yard building, and miscellaneous  
 improvements to water storage facilities.  Ordinance #263-2002 authorizing contracts for rooftop AC unit passed 6/3/02.  Contract  
 awarded to S.A. Comunale @ $61,977.  Installation of AC complete.  Various purchase orders awarded to J.G. Pollard Co. totaling $3,144.  
  Various purchase orders awarded to ABB Water Meter, Inc. totaling @ $23,253.  Purchase order awarded to Hershey Meters @ $6,977.  
  Purchase order awarded to U.S. Filter @ $2,363.  Purchase order awarded to Trumbull Industries @ $1,715.  Purchase order awarded to  
 Stathos Construction @ $8,540.  Purchase order awarded to North Coast Instruments @ $27,500. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Water Distribution Telemetry System 
 TOTAL 100,000 0 
 WCF 100,000 0 
 Design for replacement of obsolete water storage and pumping station telemetry system. Scope under development. Carryover to 2003. 

 Water Distribution Vehicle & Equipment Replacement 
 TOTAL 490,000 271,811 
 WCF 490,000 271,811 
 Purchase replacement motor vehicles, machinery and equipment as necessary.  Includes $65,000 carryover from 2001. 

 Water Main Replacement 
 TOTAL 2,400,000 2,918,965 
 OPWC 1,200,000 1,200,000 
 WCF 1,200,000 1,718,965 
 Contract to supply labor/equipment and materials for construction of new and replacement water mains.  Ordinance #32-2002 authorizing  
 contracts passed 1/28/02.  Contract awarded to Kenmore Construction @ $2,311,318 on 3/18/02.  Construction underway, with  
 completion in Summer 2003.  Includes payment to the City of Twinsburg @ $500,000 for emergency rehab of 7,550 ft. of Akron water main 
  (N. Summit Supply Main) due to large number of water main failures.  Purchase order awarded to R. Faison Plumbing @ $91,500. 
 Supplement al #2 awarded to HM Miller Construction Co. @ $16,147 on 12/02/02.  Force Main Construction Phase  IV (Contract 762)  
 Supplemental #1 awarded to HM Miller @ $126,491 on 1/6/2003, to be committed in 2003 Progress Report.  Supplemental #3 awarded to  
 HM Miller @ $160,034 on 3/10/03, to be committed in 2003 Progress Report. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Water Meter Reading System 
 TOTAL 14,200,000 0 
 WCF 7,100,000 0 
 SCF 7,100,000 0 
 Design and construction management assistance for systems and equipment for future meter system to provide convenient and accurate  
 information for billing. Carried over to 2003. Legislation in Council.  Negotiated contract with vendor for equipment. 

 Water Pollution Control Station 2,765,000 1,567,844 
 Channel Flow Improvements  [P05207] 
 TOTAL 800,000 596,204 
 SCF 800,000 596,204 
 Renovations to the influent of the stormwater retention tanks to eliminate a hydraulic restriction.  Includes Screenings/Washer/Dewaterer.  
 2001 carryover.  Consultant is Finkbeiner, Pettis & Strout @ $60,000.  Ordinance #330-2002 authorizing contracts passed 6/24/02.   
 Contract awarded to H.R. Gray @ $172,868.  Contract awarded to Shook Inc. @ $342,400 on 7/15/02.  Construction underway,  
 completion in March 2003. 

 Includes engineering @ $13,292 
 Final Tank Collectors Replacement  [P05208] 
 TOTAL 150,000 232,531 
 SCF 150,000 232,531 
 Planned replacements of the drive units on the final clarifiers.  Contract awarded to Workman Industrial Services, Inc. @ $33,108 on  
 3/25/02.  Purchase order awarded to WesTech @ $118,614.  Purchase order awarded to WesTech @ $79,309.  Construction complete. 

 77 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Fuel Tank Soil Remediation 
 TOTAL 250,000 0 
 SCF 250,000 0 
 Removal of contaminated soil in the areas of underground fuel tanks that were previously removed. 

 Laboratory Equipment 
 TOTAL 150,000 0 
 SCF 150,000 0 
 New laboratory computers and equipment to automate some analyses. 

 Laboratory HVAC System Replacement 
 TOTAL 175,000 0 
 SCF 175,000 0 
 Replacement of the existing HVAC system at the laboratory.  Design complete. Contract to be awarded in 2003. 

 Main Substation Repairs  [P05211] 
 TOTAL 100,000 79,496 
 SCF 100,000 79,496 
 Preventive maintenance repairs to the WPCS main substation.  Ordinance #264-2002 authorizing contracts passed 6/3/03.  Purchase 
order 
  awarded to Energy Systems Services @ $79,496. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Maintenance and Storeroom Facilities  [P05199] 
 TOTAL 300,000 340,473 
 SCF 300,000 340,473 
 Renovation of the maintenance shop and storeroom.  Ordinance #405-2002 authorizing contracts passed 7/22/02.  Contract awarded to  
 Meccon Inc. @ $296,655 on 9/16/02. 

 Includes engineering @ $32,680 
 Miscellaneous Improvements'  [P05161] 
 TOTAL 300,000 118,605 
 SCF 300,000 118,605 
 Improvements to the wastewater plant and laboratory that can be accomplished over a short period of time and generally cost less than  
 $40,000 each.  Purchase orders awarded to Andy Sanyo @ $6,348, The K Company @ $16,692, and Schultz Fluid Handling @ $14,308. 

 Plantwide Communication/Information System  [P05212] 
 TOTAL 150,000 86,935 
 SCF 150,000 86,935 
 Communication systems to provide current information on plant operations and emergency situations to all employees.  This may include  
 computer kiosks for e-mail access, alarm pagers and/or cell phones/radios to provide operational information to employees, or other  
 communications devices to be determined during the Water Pollution Control pilot.  Includes purchase orders to Dell @ $18,546, Unisys @  
 $879, B & H Photo @ $3,165, Data Stream Systems @ $27,735, and Westinghouse Electric @ $39,135. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Pre-aeration Improvements  [P05205] 
 TOTAL 250,000 0 
 SCF 250,000 0 
 Replacement of the drop pipes and diffusers in the Pre-aeration tanks.  Design underway. 

 WPCS Vehicle & Equipment Replacement 
 TOTAL 20,000 0 
 SCF 20,000 0 
 Replacement of motor vehicles, machinery and miscellaneous equipment. 

 Zimpro Building Roof Repair/Replacement  [P05210] 
 TOTAL 120,000 113,600 
 SCF 120,000 113,600 
 Replacement of the leaking Zimpro Building roof.  Ordinance #151-2002 authorizing contracts passed 4/1/02.  Contract awarded to Alumni  
 Roofing Co., Inc. @ $113,600 on 5/6/02.  Construction underway. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Water Supply Facilities 5,480,000 5,331,626 
 Action Plan Recommendations' 
 TOTAL 200,000 32,000 
 WCF 200,000 32,000 
 Various improvements as recommended in the Action Plan for the reengineering of Water Pollution Control and Water Supply Divisions.   
 Purchase order awarded to Sentry Fence, Inc. @ $32,000. 

 Caustic/Fluoride Building Roof Replacement 
 TOTAL 50,000 28,700 
 WCF 50,000 28,700 
 Replacement of roof on the Caustic/Fluoride Building.  Contract awarded to J Stanovich Roofing @ $28,700 on 10/7/02.  This includes  
 roofing three separate buildings including a garage and sludge pumping roof. 

 Land Acquisition 
 TOTAL 100,000 0 
 WCF 100,000 0 
 Acquisition of key watershed parcels. 
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 Miscellaneous Improvements and Replacements 
 TOTAL 140,000 253,679 
 WCF 140,000 253,679 
 Replacements/improvements to repair/replace broken equipment at the Water Plant and in the Watershed.  Contract awarded to Malcolm  
 Pirnie @ $173,200.  Purchase orders awarded to Shook Inc. @ $29,400, Workman Industrial Services @ $41,616, Fisher Scientific @  
 $5,082, and Cover It Instant Garages @ $4,381. 

 PC Pump Replacement 
 TOTAL 85,000 93,804 
 WCF 85,000 93,804 
 Replacement of the three backwash sludge pumps.  Contract awarded to National Pump & Process, Inc. @ $44,811 on 4/15/02.  Contract  
 awarded to Workman Industrial Services, Inc. @ $48,993 on 5/20/02.  Installation complete. 

 Post Chemical Building/Equipment Replacement 
 TOTAL 4,440,000 4,560,325 
 WCF 2,650,000 2,770,325 
 OPWC 1,790,000 1,790,000 
 Replacement of building to house chemical storage and feed equipment necessary for water treatment.  Contract awarded to Shook, Inc.  
 @ $4,067,850 on 4/1/02.  Contract awarded to Sallie's Wholesale Supply, Inc. @ $44,985 on 4/22/02.  Contract awarded to Ruhlin @  
 $447,490.  Construction underway, completion in September 2003.  Supplemental #1 awarded to Shook Inc. @ $83,031 on 1/18/03, to be  
 committed in 2003 Progress Report. 
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 Sludge Drying Equipment 
 TOTAL 250,000 271,118 
 WCF 250,000 271,118 
 Purchase of a tracked vehicle to mix and dry sludge.  Ordinance #265-2002 authorizing contracts passed 6/3/02.  Contract awarded to  
 W.M. Biers, Inc. @ $271,118. 

 Water Supply Vehicle & Equipment Replacement 
 TOTAL 75,000 0 
 WCF 75,000 0 
 Replacement of motor vehicles, machinery and miscellaneous equipment. 

 WWTP Revisions 
 TOTAL 140,000 92,000 
 WCF 140,000 92,000 
 New infiltration area to eliminate discharge to the Cuyahoga River from the package wastewater treatment plant.  Contract awarded to  
 Malcolm Pirnie @ $92,000.  Design complete.  Construction carried over to 2003. 
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 HOUSING & HUMAN RESOURCES 8,625,000 7,296,310 
 Clearance, Land Assembly and Housing Development 3,340,000 3,120,578 
 Acquisition/Relocation/Clearance  
 TOTAL 1,470,000 1,371,589 
 CD 1,470,000 1,371,589 
 Acquisition, relocation, and clearance of blighted structures in the Neighborhood Development and Petition Areas. 

 CHDO/CDC Housing 
 TOTAL 470,000 300,000 
 CD 470,000 300,000 
 Matching funds for non-profit community housing development organizations undertaking eligible HOME activities.  Contract awarded to  
 EANDC @ $300,000.  EANDC completed construction of 9 homes.  Mustard Seed Development completed construction of 4 homes from  
 their 2001 contract. 

 Demolition  [P73015] 
 TOTAL 840,000 1,048,244 
 CD 840,000 1,048,244 
 Demolition of vacant, abandoned, and/or deteriorated housing, garages, and commercial buildings.  Commercial structures razed YTD, 13;  
 Garages razed YTD, 158; Residential structures razed YTD, 62.   
 Includes demo of 300 Pioneer St. @ $7,500. 
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 New Home Purchase  
 TOTAL 30,000 0 
 CD 30,000 0 
 Down payment/closing costs assistance up to $3,000 at a 2:1 match for purchase of new homes in current or past Neighborhood  
 Development Areas. 

 New Housing Incentive  [P73130] 
 TOTAL 50,000 50,744 
 CD 50,000 50,744 
 Land assembly/predevelopment assistance for new housing downtown and selected areas.  Contracts awarded to Canal Town Builders  
 @ $20,000 and Cotter Moving & Storage @ $20,000.  Includes Ph. I environmental study for Furnace/Howard Apartment project and Mud  
 Run Housing project.  Also includes Ph. II environmental study for Furnace/Howard project.  Includes payment for professional services  
 rendered on Mud Run site @ $8,364. 

 UNDC  [P73060] 
 TOTAL 480,000 350,000 
 CD 480,000 350,000 
 Support for new housing construction in older neighborhoods.  21 new homes sold, 23 under construction, 1 structure purchased, and 16 
  vacant land purchases as of 12/31/02. 
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 Human Resources 550,000 563,000 
 Human Resources 
 TOTAL 550,000 563,000 
 CD 550,000 563,000 
 Public Services to primarily serve CD area residents. 

 Other Housing 705,000 664,031 
 CDC Support 
 TOTAL 100,000 100,000 
 CD 100,000 100,000 
 Operational and technical assistance to non-profit Community Development Corporations (CDCs) and Community Housing Development  
 Corporations dedicated to neighborhood development.  Contracts awarded @ $25,000 each to EANDC, UPDC, WENDCO, and Housing  
 Network. 

 CHDO/CDC Housing Repair 
 TOTAL 50,000 50,000 
 CD 50,000 50,000 
 Emergency home repair for very low-income homeowners on a Citywide basis.  Contract awarded to Housing Network @ $50,000. 
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Table C 

     
2002 Human 
Resources     

             

             

Agency           Amount  

Akron Community Center and Urban League       $14,000  

ASCA - Child Assault Prevention        $44,000  

Boys & Girls Clubs of Summit County        $50,000  

CYO - Summer Camp         $5,500  

Children's Hospital          $25,000  

Family Service - Crouse         $14,000  

Family Service - F.A.S.T.         $55,000  

Fair Housing Contact Service         $15,000  

Fair Housing Contact Service         $104,000  

Infoline - Info & Ref          $36,000  

Infoline - Lifeline          $29,000  

Mature Services, Inc.          $25,500  

Mature Services, Inc.          $25,500  

Mature Services, Inc.          $27,000  

Mustard Seed          $5,300  

Say Yes To Tennis          $10,000  

United Disability Services         $35,000  

Victim's Assistance          $35,200  

B.I.C.E.E.           $8,000  

             

             

Total           $563,000  

Estimated Returns          $50,000  

               

GRAND TOTAL          $513,000   
 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Emergency and Transitional Housing  [P73125] 
 TOTAL 300,000 298,000 
 ESG 300,000 298,000 
 Emergency Shelter Grant funding awarded on a request for proposal basis to eligible, non-profit providers of emergency shelter housing  
 for homeless persons and for intermediate term housing and social services for homeless individuals and families.  Ordinance #72-2002  
 authorizing agreements passed 2/25/02.  Contracts awarded to Access - Emergency Services @ $100,000; Access - Transitional  
 Services @ $10,000; Battered Women @ $25,000; Community Aids Network @ $15,000; Community Health Center @ $10,000; Fair  
 Housing Damage Deposit @ $25,000; H.M. Life Opportunity @ $53,000; Legacy III @ $20,000; Salvation Army @ $15,000; and Shelter 
Care 
  @ $10,000. 

 Minor Home Repair  [P73005] 
 TOTAL 225,000 182,681 
 CD 225,000 182,681 
 Emergency home repair for low-income, elderly, and handicapped homeowners.  Ordinance #172-2002 authorizing contracts with  
 Christmas in April @ $25,000 passed 4/8/02.  Amendatory #1 awarded to Christmas in April @ $25,000.  Contract awarded to Housing  
 Network @ $50,000.  Includes payments for repair work @ $82,681. 

 Paint Program  [P73010] 
 TOTAL 30,000 33,350 
 CD 30,000 33,350 
 Reimbursement for neighborhood non-profit organizations to operate a paint program for elderly, low income occupants through donated  
 labor. 
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 Rehabilitation Assistance 4,030,000 2,948,701 
 Rehabilitation Assistance 
 TOTAL 4,030,000 2,948,701 
 CD 4,030,000 2,948,701 
 Code enforcement and housing rehabilitation activities in Neighborhood Development Areas and Neighborhood Housing Petition Areas.   
 Neighborhood Development Areas include:  Crouse, Glover, Victoria, Bisson, Seiberling, and Kenmore II.  Neighborhood Housing Petition  
 Areas include:   Leroy/Thornton, Bishop/Rhodes, Fern/Bellvue, Victory/Paris, Cuyahoga, Robert/Weeks, 5th Avenue, Fuller, Lake, Nork a,  
 West Long, Campbell, and Beardsley.  See table D for details. 
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TABLE D 

Summary of CD and Petition area activities 

                   

 
Structures 
Purchased 

Structures 
Razed 

Structures 
Inspected 

Structures in 
Compliance 

# 
Grants $Value 

# 
Loans $Value   

Total 
Structures 

Structures 
Purchased 

Structures 
Razed 

Structures 
Inspected 

Structures in 
Compliance 

# 
Grants $Value 

# 
Loans $Value 

 Year to Date (12/31/02)      Project inception to date 

CD Areas                                     

Aqueduct     0 7 4 $29,955 1 $10,105   293 2 2 293 224 147 $833,851 97 $1,222,561 

Crouse 4 2 88 71 6 $44,400 4 $62,082   678 9 7 503 312 224 $1,472,627 139 $1,440,212 

Glover 1 1 14 52 6 $48,272 3 $10,223   541 6 6 548 339 220 $1,504,629 109 $971,202 

Goodyear         2 $19,275 3 $39,445   1081 6 6 1081 981 613 $2,950,649 349 $2,541,263 

Bisson 15 12 77 82 8 $50,326 2 $61,000   217 32 13 273 170 82 $634,812 40 $418,570 

Victoria 3   0 16 13 $100,883 6 $41,400   311 4 1 280 223 141 $907,029 68 $653,490 

Kenmore II 1   187 166 67 $518,040  37 $337,397    625 1 0 319 200 144 $1,052,735 72 $648,692 

Petition Areas                                     

Euclid     0 1 1 $10,000 0 0   41 - - 0 1 1 $10,000 0 $0 

5th/Fuller      5 3 4 $56,537 2 $13,453   65 - - 5 3 4 $56,537 2 $13,453 

Lloyd     0 0 2 $20,000 1 $20,000   50 - - 50 37 9 $66,000 6 $60,900 

Long     0 3 3 $30,000 2 $19,300   35 - - 35 21 7 $63,845 3 $28,100 

Beardsley     0 2 2 $20,000 2 $22,000   29 - - 29 28 27 $213,227 17 $177,165 

Leroy      0 3 2 $20,000 1 $26,400   34 - - 34 22 8 $60,324 4 $48,100 

Celina     39 27 4 $22,314 3 $20,823   58 - - 58 41 13 $92,314 9 $125,553 

Bishop/Rhodes   1 0 9 1 $10,000 1 $2,500   80 - - 80 34 8 $61,980 5 $41,009 

Cuyahoga     30 26 1 $10,000 1 $12,000   81 - - 66 41 18 $146,345 11 $115,200 

Fern/Bellevue     0 17 2 $20,000 2 $20,000   48 - - 48 34 8 $63,007 6 $35,878 

Lake/Norka     15 16 11 $118,755 8 $81,074   70 - - 44 23 11 $118,755 8 $81,074 

Victory/Paris     10 17 1 $15,000 2 $30,050   75 - - 43 29 3 $30,000 3 $32,850 

Campbell     0 7 5 $45,000  4 $49,672    28 - - 4 7 8 $65,000 6 $66,372 

Robert/Weeks 1 1 5 5 2 $14,810 1 $9,660   74 1 - 5 5 6 $37,182 2 $19,660 

Manchester Rd.                 676 24 24 646 646 368 $1,615,241 224 $1,696,082 

Mason Park                 392 6 6 392 282 129 $749,021 96 $845,981 

Noble                 619 3 3 619 426 218 $1,493,766 240 $2,136,886 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 ECONOMIC DEVELOPMENT 42,060,000 31,475,697 
 Commercial/Industrial 16,685,000 12,936,258 
 AES Campus Building (Tell) 
 TOTAL 50,000 0 
 TIF  50,000 0 
 Additional environmental testing to support receiving urban setting designation. 

 Akron Fulton Airport  [P32072] 
 TOTAL 100,000 0 
 TIF  100,000 0 
 Infrastructure improvements to support private development. 

 Akron Square  [P32244] 
 TOTAL 50,000 0 
 TIF  50,000 0 
 Site preparation and infrastructure improvements to support development of last parcel. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Ascot Industrial Park 
 TOTAL 1,800,000 2,830,329 
 TIF  1,800,000 2,830,329 
 Land acquisition, wet lands mitigation, and grading for expansion of the industrial park and extension of Ascot Parkway.  Supplemental #2  
 for Ph. III, to accommodate Coltene/Whaledent,  awarded to Kenmore Construction Co. @ $1,295,737 on 7/1/02.  Construction underway,  
 to be complete in May 2003.  Contract for widening of intersection at Ascot Pkwy. & State Rd. awarded to Michael Construction @  
 $213,339 on 9/24/02.  Construction underway, completion in May 2003.  Supplemental #3 awarded to Kenmore Construction Co. @  
 $77,487.  Amendatory #1 awarded to Finkbeiner, Pettis & Strout @ $45,000.  Includes land acquisition @ $995,526.  Includes payment for  
 professional services @ $71,177.  Phase 2 clearing and grubbing awarded to Moderalli Excavating, Inc. @ $99,580 on 2/24/03 committed  
 in 2003 Progress Report. 

 Includes engineering @ $161,660 
 Brownfields Demonstration  [P32184] 
 TOTAL 250,000 10,538 
 EPA 200,000 0 
 JEDD-ECON 50,000 10,538 
 Continuation of pilot project to assess environmental conditions at sites proposed for redevelopment. 

 Includes engineering @ $10,538 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Brownfields Remediation 
 TOTAL 2,000,000 49,225 
 JEDD-ECON 500,000 49,225 
 CLEANOH 1,500,000 0 
 Clean sites and prepare for redevelopment.  Application for Clean Ohio funds for Beech Street Steam Plant approved. 
 Beech St. Steam Plant (CBD010) - Includes payment for professional services @ $13,535. 
 Beech St. Steam Plant Stacks Emergency (GO0072) - Supplemental #1 awarded to International Chimney @ $15,097.  Includes payment  
 for professional services @ $13,384. 

 Includes engineering @ $13,658 
 Development Rights Purchase  [JEDDLD] 
 TOTAL 1,000,000 0 
 CLEANOH 500,000 0 
 JEDD-DEV 500,000 0 
 Purchase of development rights to guide future development. 

 EC Neighborhood Revitalization Strategy 
 TOTAL 150,000 0 
 CD 150,000 0 
 Funding for programs located in the Enterprise Community including:  Enterprise Community Fund and Sebert Polymer Job Link. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Five Points Renewal Area 
 TOTAL 1,150,000 494,304 
 SA 23,000 0 
 JEDD-ECON 385,000 434,189 
 TIF  600,000 0 
 UTIL 12,000 0 
 SLA 130,000 60,115 
 Relocation of utilities from the vacated Bell Street and placement of street lighting wiring underground along West Exchange Street.   
 Includes acquisition and clearance of properties.  Ordinance #220-2002 authorizing contracts passed 5/6/02.  Contract awarded to  
 Michael Construction Co. @ $148,460 on 8/26/02.  Construction complete.  Includes payments for utility relocation @ $52,489.   Includes  
 acquisition @ $215,800, relocation expenses @ $9,731, and tax, title and appraisal fees @ $5,561.  Supplemental #1 to Michael  
 Construction Co. @ $62,090 on 1/13/2003, to be committed in 2003 Progress Report. 
  
 Supplementary #1 for Cedar/Maple intersection awarded to Vito Gironda Construction Co. @ $14,258 on 6/10/02. 

 Includes engineering @ $42,427 
 General Tire Property  [P32163] 
 TOTAL 1,500,000 0 
 JEDD-ECON 1,500,000 0 
 Acquisition to support private development.  Carryover from 2001. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Ghent Road Development Parcel  [EE0003] 
 TOTAL 270,000 0 
 TIF  270,000 0 
 Improvements to support development of northernmost parcel in Smith/Ghent Development Area. 

 Greater Akron Chamber 
 TOTAL 75,000 100,000 
 KE 75,000 100,000 
 Annual contract with Greater Akron Chamber (formerly ARDB) for services that improve the economic well being of the city. 

 Industrial Incubator 
 TOTAL 50,000 132,160 
 JEDD-ECON 50,000 132,160 
 Design of improvements to the passenger elevator.  Ordinance #325-2002 authorizing EDA applications passed 6/24/02.  Ordinance #388- 
 2002 authorizing consultant contracts passed 7/22/02.  Design underway.   
  
 Incubator Offices (P32066) - Supplemental #1 for 2001 contract for the offices awarded to Stathos Construction & Engineering Co. @  
 $57,222 on 3/25/02. 
 Incubator Offices/Freight Elevator (P32065) - Includes interest payment @ $44,477. 

 Includes engineering @ $22,661 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Landbanking 
 TOTAL 500,000 3,758,879 
 PVT 0 2,692, 221 
 JEDD-ECON 500,000 1,066,658 
 Acquisition of vacant land and buildings in designated areas.  Includes demo of 31 N. Summit St. @ $26,125.  Includes tax, title, appraisal  
 fees @ $68,003.  Includes professional services @ $13,299.  Includes legal fees@ $5,628.   
 Ordinance #345-2002 authorizing purchase of 1148-1150 S. Main St. @ $30,000 passed 7/8/02.   
 Ordinance #366-2002 authorizing purchase of 357 Rhodes Ave. @ $37,000 passed 8/15/02. 
 Ordinance #459-2002 authorizing purchase of vacant lot on Plymouth Ave. @ $39,730 passed 9/23/02.    
 Ordinance #490-2002 authorizing purchase of 71-73 Ira Ave. @ $97,000 passed 10/7/02.   
  
 Morgan Urban Renewal Area - Includes 12 acquisitions @ $573,513.  Relocation expenses @ $174,073.  Tax, title, appraisal fees @  
 $13,504. 
 Market/Irene Area - Includes 5 acquisitions @ $638,700.  Relocation expenses @ $23,312.  Tax, title, appraisal fees @ $28,670.   
 Market/Forge Area - Includes 13 acquisitions @ $1,901,138.  Professional services @ $7,500.  Tax, title, appraisal fees @ $22,819. 

 Includes engineering @ $2,945 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Massillon Road Industrial Park 
 TOTAL 2,850,000 1,239,158 
 JEDD-WATR  450,000 0 
 JEDD-SEWR 150,000 0 
 UTIL 16,000 0 
 TIF  1,474,000 1,239,158 
 EDA 720,000 0 
 SLA 40,000 0 
 Close-out expenses for year 2001 contract and funding for the next contract for infrastructure improvements that support private  
 development.  Construction complete.  Amendatory #1 awarded to G. Stephens @ $67,690.  Includes land purchase for wetland mitigation  
 @ $163,500.  Includes professional services @ $45,322.  Includes taxes @ $30,896.  Includes payment to Ohio Edison @ $16,161.   
 Includes payment for installation of temporary natural gas line to service AESCO @ $5,183.  Includes relocation payment to Quality Mold 
@  
 $375,000.  Supplemental #1 awarded to Northern Valley @ ($62,327) on 9/24/02.  Supplemental #1 awarded to Digioia-Suburban  
 Excavating @ $354,535 on 10/7/02. Supplemental #2 awarded to Northern Valley @ $ 1,205,955 on 1/21/03; to be committed in 2003  
 Progress Report.  Construction underway to be complete July 2003. 

 Includes engineering @ $99,617 
 Micro Enterprise Lending Program  [P73145] 
 TOTAL 25,000 0 
 JEDD-ECON 25,000 0 
 Micro lending program by East Akron Neighborhood Development Corporation (EANDC). 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Munroe Rd. Industrial Park 
 TOTAL 0 1,949,611 
 IT 0 1,949,611 
 Purchase of land for development of industrial park.  Purchase of Gilchrist/Munroe site @ $1,949,611 from Norfolk and Southern Railway. 

 Neighborhood Business Districts 
 TOTAL 300,000 199,882 
 KE 50,000 97,060 
 CD 250,000 102,822 
 Programs to support businesses in designated areas.  Includes East Exchange University Park Alliance (UPA), Canton Road, Highland  
 Square, Kenmore Boulevard, Middlebury, South Main Street, Tallmadge Ave., Temple Square, and Copley Rd. east.  Contract for Copley 
Rd. 
  east project awarded to  Maintenance Unlimited, Inc. @ $93,055 on 6/17/02.  Includes Adams-Mason Memorial Chapel, grant @ $19,000  
 and loan subsidy @ $10,537 and Plastic Materials, grant @ $15,000 and loan subsidy @ $2,727.  Includes the following grants:  Buckeye  
 Car Wash @ $5,200, Custom Trim @ $13,600, Big Brothers/Big Sisters @ $4,763, Cioffi III Plaza @ $15,000, Stanovic Roofing @ $6,000,  
 and Stellar Private Cable @ $15,000. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Neighborhood Grocery Store Development  [GO0029] 
 TOTAL 2,265,000 363,624 
 EDI 1,000,000 0 
 TIF  645,000 363,624 
 CLEANOH 0 0 
 LS 620,000 0 
 Development of a neighborhood grocery store in the Middlebury area.  Includes assistance to grocery store on Tallmadge Avenue.   
 Application for Clean Ohio funds approved.  EDG is consultant @ $335,507. 

 Includes engineering @ $22,510 
 Opportunity Park Parking Deck  [GO0037] 
 TOTAL 900,000 903,652 
 GO 900,000 903,652 
 Demolition of south half of old deck.  Carryover from 2001.  Contract for demo was awarded to B & B Wrecking & Excavating @ $983,400  
 on 2/4/02 ($632,481 attributable to Opportunity Parking Deck).  Supplemental #1 awarded to B & B Wrecking @ $42,673 on 10/28/02.   
 Demo complete. 
  
 Supplemental #3 for north half awarded to Donley's, Inc. @ $228,498 on 4/22/02.   Supplemental #4 for north half awarded to Donley's,  
 Inc. @ $99,450 on 3/10/03, to be committed in 2003 Progress Report. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Small Business Assistance 
 TOTAL 100,000 25,000 
 CD 100,000 25,000 
 Provide technical assistance to small and minority businesses for development or expansion.  Contract awarded to WOMEN @ $25,000. 

 University Technology Park 
 TOTAL 800,000 879,896 
 STATE  0 879,896 
 TIF  800,000 0 
 Preparation of master plan, land acquisition, and installation of roads and utilities.  Ordinance #176-2002 authorizing construction contracts 
  passed 4/8/02.  ODOD loan approved @ $1,000,000.  Contract awarded to Kenmore Construction Co. @ $3,821,155 on 7/8/02 ($836,977  
 attributable to University Tech. Park).  Construction scheduled for April 2003  through May 2003. 

 Includes engineering @ $55,781 
 West Side Office Park  [GO0047] 
 TOTAL 500,000 0 
 SA 250,000 0 
 TIF  250,000 0 
 Land acquisition and plan preparation in support of office park development near White Pond/I-77.  Carryover from 2001.  Ordinance to  
 acquire and sell properties passed 7/29/02.  Sewer study complete. Road construction design complete.  Park West Blvd. Ph. I awarded to 
  Northern Valley @ $1,367,693 on 4/14/03; to be committed in 2003 progess report. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Downtown Improvements 25,375,000 18,539,440 
 Cuyahoga Valley Rail Station  [P32178] 
 TOTAL 420,000 382,406 
 OECA  50,000 50,000 
 TIF  180,000 142,406 
 FS-TEP 190,000 190,000 
 Construction of a parking lot to serve the train station.  The lot will provide 110+ parking spaces and will have landscaping and lighting.   
 Ordinance #104-2002 authorizing construction contracts passed 3/11/02.  Contract awarded to Northern Valley Construction Co. @  
 $336,442 on 3/25/02.  Construction complete. 

 Includes engineering @ $43,453 
 Downtown Financial Assistance  [P32118] 
 TOTAL 150,000 12,500 
 KE 50,000 0 
 JEDD-ECON 100,000 12,500 
 Financial assistance programs in the Central Business District.  Includes payments to the following: 
 Brookview Development LLC - 368 S. Main St. @ $10,000 grant.   
 House of Hunan - 12 E. Exchange St. @ $2,500 grant. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Downtown Landbanking  [P32183] 
 TOTAL 500,000 1,078,683 
 JEDD-ECON 500,000 1,078,683 
 Acquisitions in support of future developments. Ordinance #231-2002 authorizing acquisition of 110 W. Bowery St. @ $727,400 passed  
 5/13/02.   Ordinance #563-2002 authorizing acquisition of 203-205 S. Main St. @ $330,000.  Includes payments for professional services  
 @ $4,522.  Includes tax, title, & appraisal fees @ $14,574. 

 Includes engineering @ $147 
 Economic Development Closeouts 
 TOTAL 0 747,080 
 JEDD-ECON 0 344,384 
 GO 0 402,696 
 Includes: 
 N. Turkeyfoot Industrial Park (P01054) @ $88,943 - Includes payments to Gardner Pie Co. @ $15,214 and IBEW @ $11,160.  
Supplemental  
 #3 awarded to Kenmore Construction @ $36,538.  Includes engineering @ $3,856.   
 Maiden Lane/Polsky Skywalk (P00003) @ ($31,003) - Supplemental awarded to Summit Construction @ ($31,750).  Includes engineering  
 @ $787.   
 AES Off-St. Parking (P32302) @ $72,593 - Includes relocation expenses @ $71,991.   
 Arch St. Utility Relocation (150189) @ $200,691 - Supplemental #1 awarded to Wingfoot Rental @ $200,155.   
 Canal Place Parking Lot (P32289) @ $10,239 - Amendatory #3 awarded to GPD @ $7,664.  Includes engineering @ $1,914.   
 High St. GOJO Skywalk (GO0053) - Supplemental #1 awarded to Sykes Construction @ $43,438.   
 Main/Market Parking (GO0066) - Supplemental #1 awarded to Northern Valley @ $453,642. 

 100 



 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 High/Market Parking Deck 
 TOTAL 15,000,000 13,074,464 
 GO 15,000,000 13,074,464 
 Acquisition of property and construction of parking deck.  Ordinance #18-2002 authorizing contracts passed 1/14/02.  Demolition contract  
 awarded to B & B Wrecking & Excavating, Inc. @ $394,298 on 1/22/02.  Demo complete.  Supplemental awarded to B & B Wrecking @  
 $137,284 on 10/7/02.  Contract awarded to Thomarios Construction Co. @ $12,403,000 on 6/10/02.  Construction underway, completion in 
  December 2003. 

 Includes engineering @ $84,445 
 Howe House  
 TOTAL 50,000 0 
 JEDD-ECON 50,000 0 
 Stabilization and maintenance of former canal engineer's house.  Currently seeking redevelopment proposals. 

 Lock I Visitors' Center 
 TOTAL 50,000 0 
 OECA  50,000 0 
 Preparation of program and preliminary plan for a vistors' center at 58 W. Exchange Street. 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Lock III Plaza  [GO0045] 
 TOTAL 1,500,000 3,200,117 
 GO 500,000 2,755,117 
 ODNR 1,000,000 365,000 
 SUMMIT 0 80,000 
 Plans, acquisition, and Phase I improvements.  Opportunity acquisitions.  Purchase order for asbestos abatement awarded to Safeair  
 Contractors @ $13,400.  Change order #1 for demo and site clearance awarded to Bob Bennett Construction Co. @ $74,505 on 6/10/02.   
 Construction underway, completion in November.  Contract awarded to Northern Valley Contractors, Inc. @ $1,562,044 on 6/10/02.   
 Contract to ASC Group @ $28,307.  Contract to IMK Engineering @ $87,380 for computer modeling of downtown area.  Supplemental #1  
 for chilled water line awarded to Northern Valley @ $586,714.  Contract for relocation of steam line in Garden Alley awarded to Wartko  
 Construction Co. @ $508,304 on 9/3/02.  Construction scheduled for November through May 2003.  Includes payment for professional  
 services @ $118,529. 

 Includes engineering @ $134,962 
 North Main/Furnace Streetscape  [150187] 
 TOTAL 605,000 10,056 
 TIF  349,000 10,056 
 SLA 92,000 0 
 SA 164,000 0 
 Parking improvements, full depth pavement reconstruction, street lighting, ornamental pedestrian lighting, walk, curb, and underground  
 utility relocation on North Main Street (Furnace Street - south end) and Furnace Street (High Street - Howard Street).  Design underway. 

 Includes engineering @ $9,649 
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 PROJECT FUNDING SOURCE BUDGET COMMITTED 

 Radisson/FMB/Mill St. Connector 
 TOTAL 100,000 0 
 GO 100,000 0 
 Design of a covered walkway connecting the Mill St. Bridge with the First Merit Building and the Radisson Hotel. 

 Superblock Parking Deck  [GO0001] 
 TOTAL 7,000,000 34,134 
 GO 7,000,000 34,134 
 Construction of first phase of new parking deck between the Federal Building and Orangerie Plaza.  Carryover from 2001.  Design  
 underway.  Includes payments for professional services @ $32,882. 

 Includes engineering @ $3,738 
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 Appendix A 
 2002 Equipment Replacement Program 

 City Division &Type  Budget Awarded 
 of Equipment Qty Amount Qty Amount Contracts/Comments 
FIRE 
Fire 
Modular ambulance** 2 $200,000 2 $179,840 Awarded to Burgess Hearse & Ambulance Sales, Inc. 
    
Engine / pumper** 1 $315,000 1 $313,061 Awarded to Pierce Manufacturing, Inc.   
75 foot aerial ladder ** 1 $142,000 1 $518,498 Awarded to Pierce Manufacturing, Inc.   
TOTAL FIRE $657,000 $1,011,399 
POLICE 
Police 
Fleet car (unmarked)** 11 $140,000 11 $142,505 Awarded to Montrose Chevy.   
Cruiser (marked)** 9 $190,000 9 $193,050 Awarded to Montrose Ford.   
Patrol wagon** 2 $65,000 2 $66,504 Awarded to Valley Ford Truck Sales.   
TOTAL POLICE $395,000 $402,059 
SERVICE 
Engineering Services 
Minivan** 1 $20,000 1 $18,016 Awarded to Burt Greenwald Chevrolet.   
Highway Maintenance 
Triple interstate tractor** 1 $55,000 1 $61,050 Awarded to Akron Tractor & Equipment.   
Roller** 1 $14,500 1 $14,239 Awarded to Southeastern Equipment.  
Trac / loader / backhoe** 1 $70,000 1 $130,000 Awarded to Akron Tractor & Equipment.   
Motor Equipment 
Tow vehicle** 1 $50,000 1 $55,566 Awarded to Montrose Ford.   
Parks Maintenance 
Small packer** 1 $50,000 1 $48,897 Awarded to Toth-Olds-GMC Truck, Inc.   
Ballfield utility vehicle** 2 $16,500 2 $16,486 Awarded to Baker Vehicle Systems, Inc.   
Brush chipper** 1 $25,000 1 $25,169 Awarded to Crane & Shovel Sales Corp.   
Pick up truck** 3 $50,000 3 $48,462 Awarded to Burt Greenwald Chevrolet.  
Zero turn mower** 3 $22,800 3 $23,304 Awarded to Shetler's Outdoor Power Equipment.   
1 ton dump** 2 $79,200 2 $78,916 Awarded to Burt Greenwald Chevrolet.    
Sewer Maintenance 



 City Division &Type  Budget Awarded 
 of Equipment Qty Amount Qty Amount Contracts/Comments 
3 ton dump 3 $210,000 3 $191,109 Awarded to Wise International.   
1 ton dump 1 $36,000 1 $36,444 Awarded to Montrose Ford.   
Utilities Services 
Minivan 1 $20,000 1 $19,956 Awarded to Burt Greenwald Chevrolet.   
3/4 ton pick up 1 $20,000 1 $19,221 Awarded to Burt Greenwald Chevrolet. 
Water Distribution 
1 ton van 2 $40,000 2 $42,978 Awarded to Montrose Ford.   
3 ton dump 1 $70,000 1 $63,703 Awarded to Wise International.   
Air compressor 3 $45,000 3 $35,130 Awarded to Air Power of Ohio.   
Backhoe w/ breaker & tamper 2 $140,000 2 $130,000 Awarded to Akron Tractor & Equipment.   
Crew truck (replace with F650) 3 $129,000 
Water Pollution 
miscellaneous - TBA $20,000 
Water Supply 
miscellaneous - TBA $75,000 
TOTAL SERVICE $1,258,000 $1,058,646 
Total Equipment Replacement $2,310,000 $2,472,104 

**Total Equipment Replacement as  
reported on page 48. $1,505,000 $1,933,563 



     

Appendix B     

     

2002 Arterial & Collector     

     

STREET FROM TO   

27TH ST SW WILBETH RD CAREY AVE   

BALCH ST CROSBY ST W MARKET ST   

BELLOWS ST N FIRESTONE BLVD COLE AVE   

CASTLE BLVD GARMAN RD DEWITT DR   

CROSBY ST OAKDALE AVE S MAPLE ST   

CUYAHOGA FALLS AVE DAYTON ST 100' E MT VERNON AVE   

DELIA AVE S HAWKINS AVE DORCHESTER RD   

DELIA AVE DORCHESTER RD VINITA AVE   

DELIA AVE VINITA AVE STORER AVE   

DELIA AVE STORER AVE MADISON AVE   

ELMDALE AVE MULL AVE JEFFERSON AVE   

ELMDALE AVE JEFFERSON AVE EXCHANGE ST   

ELMDALE AVE EXCHANGE ST CLEMMER AVE   

ELMDALE AVE CLEMMER AVE MARKET ST   

FREDERICK BLVD STADELMAN AVE GOOD PARK BLVD   

FREDERICK BLVD GOOD PARK BLVD DELIA AVE   

FREDERICK BLVD DIAGONAL RD THURSTON ST   

GOODYEAR BLVD BRITTAIN RD NEWTON ST   

GRANT ST STEINER AVE CROSIER ST   

IUKA AVE MAIN ST DAYTON ST   

KELLY AVE EXETER RD TRIPLETT BLVD   

LAWTON ST S HAWKINS AVE PACKARD DR   

LOVERS LN BROWN ST BURKHARDT AVE   

MADISON AVE COPLEY RD DELIA AVE   

MILL ST ASH ST S MAIN ST   

MILL ST S MAIN ST COLLEGE ST   

N HOWARD ST TALLMADGE AVE CUYAHOGA FALLS AVE   

N MAPLE ST KING CT NORTH ST   

NEWTON ST THE BROOKLANDS EAST PARK BLVD   



NEWTON ST HILLSIDE TERR THE BROOKLANDS   

NEWTON ST EAST PARK BLVD LARKIN AVE   

NEWTON ST BRITTAIN RD HILLSIDE TERR   

NORTH ST N HOWARD ST FURNACE ST   

PATTERSON AVE TALLMADGE AVE WINNIPEG ST   

S ROSE BLVD DELIA AVE W EXCHANGE ST   

SWEITZER AVE STEINER AVE MILLER AVE   

WEDGEWOOD DR HOMEWOOD AVE ABINGTON RD   

WEDGEWOOD DR ABINGTON RD CANTON RD   

WEDGEWOOD DR HILBISH AVE HOMEWOOD AVE   

     

     

     

     

2002 CHIP AND SEAL PROGRAM 
     
STREET FROM TO   

     

AUBURNDALE AVE GREENVALE AVE GARMAN RD   

BOOTH AVE NEWTON ST EASTLAWN AVE   

BYE ST S HAWKINS AVE GLENDORA AVE   

CAREY AVE DEAD END EAST AVE   

CRAMER AVE HILBISH AVE PRAIRIE DR   

CRAMER AVE PRAIRIE DR MIDDLEFIELD DR   

CRAMER AVE MIDDLEFIELD DR EASTHOLM AVE   

CRAMER AVE EASTHOLM AVE SCHROP AVE   

DARTMOUTH AVE WICHITA PL MELBOURNE AVE   

FAWLER AVE ROMIG RD 1240' EAST   

HITE ST CLEARVIEW AVE LAKEMONT AVE   

HYDE PARK AVE BETANA AVE YORKSHIRE DR   

MC PHERSON AVE GREENVALE AVE GARMAN RD   

NEWTON ST NEWTON CIR E CORP LINE   

VIRGINIA AVE WILBETH RD ARCHWOOD AVE   

YOUTZ AVE S MAIN ST DALLAS AVE   

     



     
     

2002 RESIDENTIAL RESURFACING PROGRAM   

     

STREET FROM TO   

     

BATTERY B ST GOODYEAR BLVD PILGRIM ST   

BLACK ST EDGE ST CLARK ST   

BRITTAIN WOODS DR CUL-DE-SAC BRITTAIN RD   

BRUNER ST CLARK ST JOHNSTON ST   

BUCHTEL AVE N ARLINGTON ST ROSWELL ST   

BURNING TREE DR PORTAGE PATH DEAD END   

BYE ST S HAWKINS AVE GLENDORA AVE   

CREE AVE EASTWOOD AVE 1930' NORTH   

DAMON ST 40' N N/L EVANS AVE FOUSE AVE   

DANIELS AVE HILBISH AVE WEDGEWOOD DR   

DOWNING PL JOHNSTON ST S END   

ELLSWORTH DR HILTON DR BARCELONA DR   

ENDICOTT DR HILTON DR BARCELONA DR   

GARFIELD ST UHLER AVE LORENZ AVE   

GRAND AVE PORTAGE PATH 48'S S/L W MARKET ST   

GRAND AVE STORER AVE BURTON AVE   

HILLIER AVE ELMA ST DAYTON ST   

HONODLE AVE 25'E E/L IROQUOIS AVE 1760' EAST   

IUKA AVE N MAIN ST DAYTON ST   

JOY AVE S ARLINGTON ST VAN EVERETT AVE   

JUNIPER AVE CUYAHOGA FALLS AVE RIVERSIDE DR   

LAFAYETTE DR MALVERN RD 330' NORTH   

MARK DR ROMAYNE DR WINHURST DR   

OLIVE ST HOWARD ST N MAIN ST   

OXFORD AVE TALLMADGE AVE N END   

ROBINWOOD BLVD 121' W W/L PFEIFFER AVE 625' WEST   

TRIPLETT BLVD INMAN ST S ARLINGTON ST   

WINHURST DR MARK DR CUL-DE-SAC   

ZELLER AVE LOOKOUT AVE GLENWOOD AVE   
 



Appendix C 
Northwest Family Activity Center 

             
             

Northwest Family Activity Center [GO0039] - Contract awarded for construction manager @ $233,500; committed in 2001 PR.  Project complete.  Amendatory #1 awarded 
to GPD @ $69,438.  Includes legal fees @ $67,344.   
             
Site Work [GO070A] - Contract awarded to Cavanaugh Building Corp. @ $532,000 on 7/23/01; committed in 2001 PR.  Includes payment to GPD @ $14,300.   
             

General Trades [GO070B] - Contract awarded to Intec Building Systems @ $700,200 on 2/4/02.  Supplemental #1 awarded to Intec Building Systems, Inc. @ $4,476 on 
9/9/02.  Supplemental #2 awarded @ $28,026.  Supplemental #3 awarded @ $10,155.  Supplemental #4 awarded @ $39,661.   
             

Concrete  [GO070C] - Contract awarded to O.L. Construction @ $187,770; committed in 2001 PR.  Supplemental #1 awarded to O.L. Construction @ $6,619 on 9/9/02.  
Supplemental #2 awarded @ $78,854.   
             
Masonry [GO070E]  -  Contract awarded to Duer Construction Co. @ $377,777; committed in 2001 PR.  Supplemental #1 awarded to Duer Construction Co. @ $46,930 on 
9/9/02. 
             

Plumbing [GO070F] - Contract awarded to Superior Heating & Plumbing @ $89,200.  Supplemental #1 awarded to Superior Heating & Plumbing Co. @ $2,811 on 9/9/02.  
Supplemental #2 awarded @ $1,207.   
             
HVAC [GO070G] - Contract awarded to Crown Heating & Cooling, Inc. @ $110,824.         
             
Electrical [GO070H] - Contract awarded to Dutton Electric, Inc. @ $208,559.   Supplemental #1 awarded @ $9,752.     
             
Furniture, Fixtures & Equipment [GO070I] - Contract awarded to Corporate Express @ $54,734 on 4/22/02.      
             
Roofing [GO070J] - Contract awarded to Sommers Roofing, Inc. @ $113,550.  Supplemental #1 awarded @ $5,100.      
             
Steel [GO070L] - Contract awarded to Parker Fabricating Co. @ $126,637; committed in 2001 PR.  Supplemental #1 awarded @ $5,801.  Supplemental #2 awarded @ 
$1,144.    
             

 


